
 

  

CALTRANS               BAY AREA TOLL AUTHORITY               CALIFORNIA TRANSPORTATION COMMISSION

TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE
AMEETING M TERIALS

April 17, 2012



 

   Letter of Transmittal 
 
 

       

 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: April 10, 2012 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – April 17, 2012 

 
 
 
Herewith  is  the TBPOC Meeting Materials Packet  for  the April 17th meeting.   The packet 

includes  memoranda  and  reports  that  will  be  presented  at  the  meeting.      A  Table  of 

Contents is provided following the Agenda to help locate specific topics.   
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TBPOC MEETING 
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2) Yerba Buena Island Transition Structures (YBITS)  
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Demolition)* 
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3 PROGRAM ISSUES 

a. Capital Outlay Support (COS) Update* 

b. Architectural Items Update* 

c. Bay Bridge East Span Opening Memorandum of 
Understanding (MOU)* 

d. Peer Review Panel Update 
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1. Yerba Buena Island Transition Structures (YBITS)  
No. 2 Addendum Request* 

 
5 5 ANTIOCH/DUMBARTON BRIDGE SEISMIC 

RETROFIT UPDATES 
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TBPOC MEETING 
April 5, 2012 

  

 

6 6 OTHER BUSINESS 
 

         *       Attachments 
         **     Stand-alone document included in the binder 
         ***   To be sent under separate cover 
          
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 1:  CHAIR’S REPORT 
 

No Attachments 
 



   Memorandum 
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  Item2a1_TBPOC_030112_MtgMin_memo_17Apr12 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 10, 2012 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a1 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
March 1, 2012 Meeting Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
March 1, 2012 Meeting Minutes. 
 
 
Attachment(s):  
March 1, 2012 Meeting Minutes 
 
  



 
 

 
MEETING MINUTES 

March 1, 2012, 1:00pm – 4:00pm 
Mission Bay Office, 325 Burma Road, Oakland 

            TBPOC – PMT pre-briefing:  1:00pm – 2:00pm 
                        TBPOC meeting:  2:00pm – 4:00pm 

1 of 6 
 

 Item2a1_TBPOC_030112_ MtgMin_17Apr12  

 
  

            Attendees:  TBPOC Members:  Steve Heminger (Chair), Bimla Rhinehart and  
                                     Malcolm Dougherty (via telephone)                                    
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller 

      Participants:  Jeannie Balderramos, Michele DiFrancia, Rich Foley, Mike 
Forner, John Goodwin, Beatriz Lacson, Gary Lai, Peter Lee, Brian Maroney, 
Effie Milionis, Dina Noel, Randy Rentschler, Jon Tapping, Ken Terpstra, 
Deanna Vilchek, and Jason Weinstein 

                                          
            Convened:  2:11 PM 

                       Items                        Action 
1. CHAIR’S REPORT 

• N/A 
 

 
 
 

2. CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

1. January 24, 2012 Conference Call 
Minutes  

2. February 1, 2012 Meeting Minutes 
 
b. Contract Change Orders (CCOs) 

1. Self-Anchored Suspension (SAS) 
Superstructure CCO 73 (Bikepath 
Railing Modifications), $943,653 

2. SAS CCO 127 (OBG Mock-Up), 
$4,168,112 

3. SAS CCO 193 (Skyway BP Expansion 
Joint Replacement), $1,091,368 
 

• Re SAS CCO 127 above, the Chair 
inquired as to the possibility of 
acquiring the orthotropic box girder 
(OBG) models for the transportation 
museum. 

 

 
• The TBPOC APPROVED the 

Consent Calendar, as 
presented.   

 
 
 
 
 
 
 
 
 
 
 

• Staff to look into the 
acquisition of the east end 
OBG models for the 
transportation museum. 
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Item2a1_TBPOC_030112_ MtgMin_17Apr12  

                       Items                        Action 
3. PROGRESS REPORTS 

a. Draft Project Progress and Financial 
Update January 2012 

• P. Lee handed out Version 6 of the 
January monthly report which includes 
all final costs.  There are no budget 
changes from the last quarter figures.   

o In response to the Chair’s request for a 
brief update on the cable hauling 
activity, T. Anziano reported that the 
cable installation work and placement of 
strands are going extremely well.  The 
number of strands installed is more 
than halfway.   
 

 
 
 

• The TBPOC APPROVED the 
Project Progress and Financial 
Update January 2012.  

 
• Staff to provide an updated 

diagram of the main cable 
installation status to the 
TBPOC members. 

4. PROGRAM ISSUES 
a. Bay Bridge East Span Opening 
• A. Fremier gave a summary background 

and requested TBPOC approval of the 
framework and direction of the three 
East Span Opening event planning 
elements, namely: 
1.  Use of Bay Bridge Alliance (BBA) as 

the vehicle for private fundraising 
and for event planning; 

2. Development of a Memorandum of 
Understanding (MOU) between BBA 
and TBPOC; and 

3. Selection of an event alternative 
outlined in the Draft East Span 
Opening Event Plan.  

o J. Goodwin distributed a summary of 
costs for the “2013 Bay Bridge Opening 
Celebration, September 2013 Two-Day, 
Gold Level Celebration” and a schedule 
of “The Bay Bridge 2013 Opening 
Celebration – Two-Day Celebration”. 

o Discussion items included size of the 
celebration and how to fund a big event; 
TBPOC ability to enter into a 
contract/MOU, indemnification 
language; status of paperwork; BBA 
governance; cost figures. 

o M. Dougherty suggested that depending 
on the money raised, the Gold level 
would be the event alternative to strive 
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                       Items                        Action 
for. 

o The TBPOC to review the supporting 
documents and develop a consensus on 
the three event planning elements for 
action at the TBPOC April meeting or a 
conference call to be scheduled before 
then if agreement is reached.   
 

• Upon inquiry, T. Anziano clarified for 
the TBPOC that the Department has an 
RFP out for Public Information 
Services, which is currently part of the 
HNTB program management contract 
but will be split from it. Event planning 
is also part of the RFP, to support the 
services being discussed as part of the 
East Span Opening Event Plan. 

 
b. Commemorative Stamp and Coin 

Proposal 
• T. Anziano requested TBPOC approval 

to submit a proposal to the Citizens’ 
Stamp Advisory Committee and 
Citizens’ Coinage Advisory Committee 
for a commemorative stamp and coin, 
respectively, to celebrate the new San 
Francisco-Oakland Bay Bridge which 
opens in 2013.  The bridge meets the 
criteria for such a request.     

o A sample of the 1936 commemorative 
coin was passed around.  T. Anziano 
noted that such a memento is an 
important part of the bridge opening 
celebration.  It carries no cost and is an 
incredible tool. 

o The Chair expressed concern over 
possible political ramifications. 

o M. Dougherty indicated that if there is 
an issue, the Department will withdraw 
the request and pursue the proposal on 
its own. 

 

 
• The TBPOC deferred action 

until the TBPOC April meeting 
or a conference call to be 
scheduled before then, if 
consensus is reached and the 
MOU is ready for approval. 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED with 
a 2 to 1 vote (the Chair 
dissented) the commemorative 
stamp and coin proposal, as 
presented. 

5. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. Corridor Update 
• T. Anziano provided highlights on the 
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                       Items                        Action 
SAS, YBITS1, Oakland Detour, and 
OTD2 contracts. 

o He reported the successful completion 
of the Oakland Detour a day early, and 
gave special recognition to J. 
Balderramos, G. Lai, D. Vilchek and J. 
Weinstein for a job well done.   

o B. Rhinehart added her kudos to B. Ney 
for being an effective spokesman during 
the President’s Day closure and showing 
phenomenal videos. 
1)  Yerba Buena Island Transition 

Structures (YBITS) No. 2/E1 Reuse 
Amendment 

• P. Lee requested TBPOC approval to 
modify the YBITS2 contract plans to 
incorporate the E1 reuse alternative 
that would cut off the pier several 
feet above the top of the hill for use 
as a viewing platform.  Potential 
savings of $4 million are estimated. 

2) Oakland Touchdown No. 2 (OTD2) 
Award Status 

• T. Anziano reported that the OTD2 
contract has been met with 
numerous challenges and protests, 
and has yet to be awarded.  The 
contract will be re-advertised on an 
accelerated basis, trying to preserve 
opportunities for a possible bridge 
opening earlier than September 
2013. 

 
b. Peer Review Panel 
• The Chair indicated that the TBPOC and 

Peer Review Panel are meeting on 
Monday, March 5.   

o The second draft of the East Span report 
will be reviewed at that meeting and 
released in two weeks; follow-on work 
on West Approach and Benicia is 
ongoing.   

 
• B. Maroney reported that the Panel is 

also being kept involved in the 
Dumbarton and Hinge K efforts. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
• The TBPOC APPROVED 

modifying the YBITS2 contract 
plans to reflect the E1 reuse 
concept and cutoff elevation, as 
presented. 
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                       Items                        Action 
 

6. ANTIOCH/ DUMBARTON BRIDGE 
SEISMIC RETROFIT UPDATES 
a. Update 

• M. Forner gave the status of ongoing 
field work. 

o Antioch:   
 Work is going well.  A May/June 

2012 completion is anticipated. 
 By the TBPOC April 5 meeting, 

seismic safety will have been 
achieved. A site tour and small 
celebration are planned. 
 

o Dumbarton: 
 The bearing installation issue has 

been resolved with no delay to 
the construction schedule. 

 The May and September 2012 
full bridge closures are on 
schedule. 
 

 
 

 
 
 
 
 
 

• Staff to work the celebration 
date around the invited 
politicians’ schedules and re-
schedule the TBPOC April 5 
meeting, if necessary, to make 
them coincide. 

 
 
 
 

 
 
 

7. 
 
 

OTHER BUSINESS 
• The next TBPOC meeting is on April 5, 

2012, 10:00 AM – 1:00 PM, in Antioch, 
subject to re-schedule per Item 6a 
Action above. 

 

 
 

            Adjourned:  2:54 PM 
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TBPOC MEETING MINUTES 
March 1, 2012, 1:00pm – 4:00pm 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
BIMLA G. RHINEHART, TBPOC Vice-Chair   Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Acting Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 10, 2012 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a2 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
March 8, 2012 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
March 8, 2012 Conference Call Minutes. 
 
 
Attachment(s):  
March 8, 2012 Conference Call Minutes 
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CONFERENCE CALL MINUTES 
March 8, 2012, 1:45 PM – 2:00 PM 

 
 
APPROVED BY: 
 
 
 
 
_________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 
 
 
 
 
_________________________________  ______________ 
BIMLA G. RHINEHART, Executive Director     Date 
California Transportation Commission 
 
 
 
 
_________________________________   ______________ 
Malcolm Dougherty, Acting Director    Date 
California Department of Transportation 
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  Item2a3_TBPOC_032112_CCMin_memo_17Apr12 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 10, 2012 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a3 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
March 21, 2012 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
March 21, 2012 Conference Call Minutes. 
 
 
Attachment(s):  
March 21, 2012 Conference Call Minutes 
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                      Items                        Action 
an issue with in the MOU.  It is hoped 
that the MOU could be decided sooner 
than the TBPOC April 5 meeting, in 
order to line up with the bid opening 
schedule of the public information 
services contract.

o M. Dougherty offered to assist in 
expediting the process. 

2.   SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. Oakland Touchdown (OTD) No. 2

1) Bid Update 
T. Anziano reported that five bids for 
the OTD2 contract were opened 
today at 2:00 PM.  The apparent low 
bidder is Flatiron, with MCM 
coming in a close second.  A 
difference of $29K in the A+B 
separate the two bids.  Flatiron bid 
140 days vs. MCM’s 100 days. A 
protest is anticipated.  

o M. Dougherty noted that the 
recommendation to the OE is to 
award the contract within two days 
of bid opening. 

2) Addendum
T. Anziano indicated that in the 
interest of time and to ensure that 
the bids received are based on 
correct figures, an addendum on the 
B value of the OTD2 A+B contract 
went out prior to bid opening in 
response to a bidder’s inquiry.

The Department to e-mail the 
TBPOC on the evolving status of 
the OTD2 bid, so as to maintain 
transparency and keep the 
members alert to the situation. 

The TBPOC APPROVED the
OTD2 addendum, as discussed. 

3.      OTHER BUSINESS
a. TBPOC April 5 Meeting/Antioch Bridge 

Seismic Safety Completion Event 
T. Anziano reported that seismic safety 
will be achieved on April 16; hence the 
celebration cannot be aligned with the 
TBPOC meeting on April 5, as originally 
planned.

o The TBPOC agreed to make a single trip 
to the site for a Committee meeting and 

The TBPOC directed staff to re-
schedule the April 5 meeting to 
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                      Items                        Action 
seismic safety celebration on April 16 or 
another date to be determined by the 
Department.   

o The Chair noted that this will free up 
April 5 for a conference call for regular 
TBPOC business. 

coincide with the seismic safety 
celebration, on a date to be 
determined by the Department. 

Staff to schedule a TBPOC 
conference call on April 5. 

            Adjourned:  5:10 PM 

 CONFERENCE CALL MINUTES  
March 21, 2012, 4:30 PM – 5:00 PM 

APPROVED BY: 

_________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 

_________________________________  ______________ 
BIMLA G. RHINEHART, Executive Director     Date 
California Transportation Commission 

_________________________________   ______________ 
Malcolm Dougherty, Acting Director    Date 
California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 10, 2012 

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2a4 
 

Item‐ 
Consent Calendar 
TBPOC Meeting Minutes 
April 5, 2012 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
N/A    
   
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
April 5, 2012 Conference Call Minutes. 
 
 
Attachment(s):  
April 5, 2012 Conference Call Minutes 
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Status 

• A. Fremier recommended staying the 
course until a revised MOU 
incorporating the Department’s 
comments is ready for TBPOC approval 
on April 17, 2012.  

o The Chair made comment regarding 
pages 3 (Gateway Park) and 6 
(Termination Payment) of the MOU, 
which were clarified. 
 

b.  Public Information Office Contract 
Update 

• Item was discussed during the pre-
meeting. 
 

 
• The TBPOC deferred action on the 

Bay Bridge East Span Opening 
MOU until their April 17, 2012 
meeting. 
 

 

4.   SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. Oakland Touchdown (OTD) No. 2 Re-

bid Update 
• T. Anziano reported that the Office 

Engineer awarded the OTD2 contract to 
Flatiron West, Inc. on March 29, 2012.   

o M. Dougherty noted that the 
Department is responding today to a 
letter from the second lowest bidder, 
MCM Construction, Inc., which raised 
questions regarding Flatiron’s 
responsiveness and the bidding process.  
This is being treated as an inquiry, not a 
protest, as it came after the award date.  
The Department stands by its award 
decision. 

o The Chair gave kudos to the 
Department for its expeditious handling 
of the re-bid. 
 

 
 
 
 
 
 
 
 
 
 

 

5.      OTHER BUSINESS 
• In response to the Chair’s request for a 

completion date for the cable hauling 
activity, T. Anziano replied that it is 
today – a month early. 

o B. Maroney indicated that adjustments 
will be made early next week and a two-
week transition for demobilization/ 
remobilization of equipment and 
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personnel will follow.   

o Hanging of suspender ropes is 
scheduled for Fall 2012. 

o It was the consensus that a press release 
would be appropriate to mark the date 
when the last cable is pulled and 
accepted. 

o With milestones quickly occurring in 
succession, the Chair requested an 
updated schedule showing critical path 
items, as well as whether SSO will land 
closer to Labor Day 2013 or Memorial 
Day 2013. 
 

• In response to B. Rhinehart’s request 
for an update on the independent Peer 
Review Panel report, M. Dougherty and 
T. Anziano reported on related items 
including:  conflict of interest; lessons 
learned; ongoing cycle of Sacramento 
Bee articles and hours expended dealing 
with them; Benicia/Richmond review 
process; FPPC ruling on economic 
interest (M. Dougherty will follow up). 
 

• T. Anziano confirmed that the Antioch 
Bridge presentation/tour and seismic 
safety completion event will follow the 
TBPOC meeting on April 17, 2012, at 
12:00pm – 2:00pm and 2:00pm – 
3:00pm, respectively.     

o J. Goodwin gave an update on the list of 
VIPs attending the event. 

 

 
 
 
 
 
 
 

• Staff to develop a critical path 
schedule, as requested, for 
presentation at the TBPOC meeting 
on April 17, 2012. 
 
 
 

• Include a Peer Review Panel 
Update for the three bridges 
(Benicia, Richmond, and West 
Approach) in the TBPOC April 17, 
2012 meeting agenda. 
 

 

            Adjourned:  11:17 AM 
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CONFERENCE CALL MINUTES 
April 5, 2012, 10:00 AM – 11:00 AM 

 
 
 
APPROVED BY: 
 
 
 
_________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 
 
 
 
_________________________________  ______________ 
BIMLA G. RHINEHART, Executive Director     Date 
California Transportation Commission 
 
 
 
_________________________________   ______________ 
Malcolm Dougherty, Acting Director    Date 
California Department of Transportation 
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STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 5 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

ceo: 143 No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.: 

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE 
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications 
for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force 
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. 
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Agreed Lump Sum: 

• For Orthotropic Box Girder (OBG) Lifts 6w and 7 through 12, verify the plumbness of the floorbeam diaphragms and 
perform heat distortion straightening in accordance with the attached table "Heat Distortion Repair Criteria for Diaphragm 
Plate," as shown on sheet 4 of this change order. 

• For OBG Lifts 13 and 14, change the deck plate diaphragm to floorbeam flange welds from double filet welds to full depth 
PJP welds as shown on sheet 5 of this change order. 

Revise Special Provisions Section 10-1.59 "STEEL STRUCTURES," subsection "Shop Welding," subsection "Design 
Details," item G.2 as shown on sheet 2 of this change order. 

The following revised plan sheets detail the changes addressed in this change order: 646R5, 649S1, and 654R1 (of 1204) 
as shown on sheets 3 through 5 of this change order. 

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 2083RO, 2083R1, 
2083R2, and TC-RFI-0067RO with respect to changes listed above. 

For this work, the Contractor will receive a lump sum price of $362,231.00. This sum constitutes full and complete 
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change. 

Extra Work at Agreed Lump Sum ...................................................... ..................................... $362,231.00 

Additional field work to take measurements and perform retrofit measures at OBG Lifts 1 through 5 and 6E will be 
addressed in a future change order. 

Estimated Cost: Increase 1:8] Decrease 0 $362,231.00 

0 Days 

Kannu Balan, Senior T.E. Date <:f-3 ·-If 
Resident Engineer 

upervising Transportation Engineer 
William Casey, Sup. T.E. Date 

rincipal Transportation Engineer 
Peter Siegenthaler, Prin . T.E. 

given care ul consideration to the change proposed and agree, if this proposal is approved; that we ill pr ide all 
equipment, furnish the material , cept as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full 
payment therefor the prices sh n above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 
Contractor Acceptance by 

(Print name and title) 

TVAiJ~uuu 'Dt"'QUf19· o -c\ 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

TO: Pete Siegenthaler, Prin TE I 

FROM: Kannu Balan, Senior TE 

CCO#: 143 I SUPPLEMENT#: 0 I Category Code: CHPT 

COST: $362,231.00 INCREASE ~ DECREASE 0 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 

CCO DESCRIPTION: 

Floorbeam Diaphragms 

DATE: 8/4/2011 Page 1 of 2 

FILE: E.A. 04 - 0120F4 

CO-RTE-PM SF-80-13.2/13.9 

FED. NO. 

CONTINGENCY BALANCE (incl. this change) $166,431 ,208.11 

HEADQUARTERS APPROVAL REQUIRED? ~YES 0 NO 

IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS? 

~YES 0 NO 

PROJECT DESCRIPTION: 

CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total# of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s): (including this change) 

2490 Day(s) 0 Day(s) 
. -- --- 501 Day(s) 20 % 3 

THIS CHANGE ORDER PROVIDES FOR: 

For Orthotropic Box Girder (OBG) Lifts 6w and 7 through 12, verifying the plumbness of the floorbeam diaphragms and 
performing heat distortion straightening. For OBG Lifts 13 and 14, changing the deck plate diaphragm to floorbeam flange 
welds from double filet welds to full depth PJP welds. 

Revising Special Provisions Section 10-1.59 "STEEL STRUCTURES," subsection "Shop Welding," subsection "Design 
Details." 

The Department instituted new acceptance criteria for the floorbeam diaphragms affecting both in progress and completed 
work. Therefore, the Contractor needs to perform extra work to validate compliance and rework floor beams that are not in 
compliance. Floorbeams in Lifts 6w and 7 through 12 that did not comply were heat straightened to bring them within the 
tolerance provided under this change. On Lifts 13 and 14, the weld is changed to increase misalignment tolerance and 
distortion tolerance, and minimize the need for heat straightening or retrofit. 

Additional field work to take measurements and perform retrofit measures at OBG Lifts 1 through 5 and 6E will be addressed 
in a supplemental change order. 

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 2083RO, 2083R1, 
2083R2, and TC-RFI-0067RO with respect to changes listed above. 

The total cost of this change order is $362,231.00, which can be financed from the contingency fund. A detailed cost analysis 
is on file. 

No time adjustment is warranted, as this change order does not affect the controlling operation. 

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Sup. TE), Ken Terpstra (Project 
Manager), Rich Foley (HQ Oversight), Lina Ellis (Maintenance) and Wenyi Long (Design Oversight). 

The Resident Engineer requests Headquarters CCO Desk "Issue and Approve". 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TOO (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-69, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: 

Construction Engineer: PCE, Pete Siegenthaler, Prin TE Date 8/24/10 

Bridge Engineer: William Casey, Sup TE Date 8/23/10 

Project Engineer: CT Oversight, Wenyi Long, P.E. Date 8/11/10 

Project Manager: Proj Manager, Ken Terpstra Date 8/25/10 

FHWARep.: Date 

Environmental : Date 

Other (specify): HQ, Rich Foley Date 8/24/10 

Other (specify): Struct. Main!, Lina Ellis Date 8/4/11 

District Prior Approval By: HQ, Larry Salhaney Date 9/1/10 

HQ (Issue Approve) By: Date 

""''""' '"~'"~""'"m Date 
.' V( 

~I 'fill I ~%·MM/1hf-__ 
I 

EA: 0120F4 ceo: 143- o DATE: 8/4/2011 Page 2 of2 

ESTIMATE OF COST 
THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 $0.00 
FORCE ACCOUNT $0.00 $0.00 
AGREED PRICE $362,231.00 $362,231.00 
ADJUSTMENT $0.00 $0.00 
TOTAL $362,231 .00 $362,231 .00 

FEDERAL PARTICIPATION 

0 PARTICIPATING 0 PARTICIPATING IN PART ~NONE 

0 NON-PARTICIPATING (MAINTENANCE) 0 NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 

Deco FUNDED PER coNTRACT 0 CCO FUNDED AS FOLLOWS 

FEDERAL FUNDING SOURCE PERCENT 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page  1  of  1 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 143 Suppl. No.  1 Contract No. 04 – 0120F4 Road   SF-80-13.2/13.9 FED. AID LOC.:  

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE 
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications 
for this contract. NOTE:  This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and force 
account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.  
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate. 

Extra Work at Agreed Lump Sum: 
 

For Orthotropic Box Girder (OBG) Lifts 1 through 5 and 6E, verify the plumbness of the floorbeam diaphragms and perform retrofit 
measures, as specified in CCO 143 Supplement 0. 
 
For this work, the Contractor will receive a lump sum price of $822,419.00.  This sum constitutes full and complete 
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change. 

 
Extra Work at Agreed Lump Sum...............…………………………………………..………………….….$822,419.00 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   Estimated Cost: Increase     Decrease   $822,419.00 

By reason of this order the time of completion will be adjusted as follows: 0 Days 

Submitted by 

Signature Resident Engineer   
    Kannu Balan, Senior T.E.  Date  

Approval Recommended by 

Signature Program Manager  
    Tony Anziano, Program Manager Date  

Engineer Approval by 

Signature Program Manager  
    Tony Anziano, Program Manager Date  

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full 
payment therefor the prices shown above. 

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 

Signature (Print name and title)   Date  
 
      
 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 2/27/2012 Page 1 of 1

TO: Tony Anziano, Program Manager  /  

FROM: Kannu Balan, Senior TE

04FILE: E.A. 0120F4

CO-RTE-PM SF-80-13.2/13.9

FED. NO.

CCO#: 143 SUPPLEMENT#: 1 Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $113,101,474.58

$822,419.00 INCREASE DECREASE HEADQUARTERS APPROVAL REQUIRED?

SUPPLEMENTAL FUNDS PROVIDED: $0.00
IS THIS REQUEST IN ACCORDANCE WITH
ENVIRONMENTAL DOCUMENTS?

PROJECT DESCRIPTION:

CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

THIS CHANGE ORDER PROVIDES FOR:

For Orthotropic Box Girder (OBG) Lifts 1 through 5 and 6E, verifying the plumbness of the floorbeam diaphragms and 
performing retrofit measures, as specified in CCO 143 Supplement 0

The Department instituted new acceptance criteria for the floorbeam diaphragms affecting both in progress and completed 
work.  Therefore, the Contractor needs to perform extra work to validate compliance and rework floorbeams that are not in 
compliance.  CCO 143S0 performed work on OBG floorbeams 6W and 7 through 12 to bring them into compliance.  This 
supplement will survey the remaining OBG floorbeams and those that do not comply will be retrofitted on the project site to 
bring them within the tolerance provided under this change. 

The total cost of this change order is $822,419.00, which can be financed from the contingency fund.  A detailed cost analysis 
is on file.  The cumulative total of CCO 143S0 and CCO 143S1 is $1,184,650.00.  

No time adjustment is warranted, as this change order does not affect the controlling operation.  

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Supervising TE), Ken Terpstra 
(Project Manager), Rich Foley (HQ Oversight), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District 
Design) August 8, 2011. 

This change order is pending approval from the Toll Bridge Program Oversight Committee (TBPOC).

YES NO

NOYES

-

COST:

CCO DESCRIPTION:

Field Work Floorbeam Diaphragms

Original Contract Time:

Day(s)2490

Time Adj. This Change:

Day(s)0

Previously Approved CCO 
Time Adjustments:

Day(s)501

Percentage Time Adjusted:
(including this change)

20

Total # of Unreconciled Deferred Time 
CCO(s): (including this change)

3%

CONCURRED BY:  ESTIMATE OF COST

Construction Engineer: PCE, Pete Siegenthaler, Prin TE Date

Bridge Engineer: William Casey, Sup TE Date
ITEMS $0.00

THIS REQUEST  TOTAL TO DATE

FORCE ACCOUNT $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date AGREED PRICE $822,419.00

ADJUSTMENT    $0.00

TOTAL  $822,419.00

Project Manager: Proj Manager, Ken Terpstra Date

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE)  NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)

CCO FUNDED PER CONTRACT  CCO FUNDED AS FOLLOWS District Prior Approval By: HQ, Sey Hossnieh Date

HQ (Issue  Approve) By: FEDERAL FUNDING SOURCE   PERCENT  Date

DateResident Engineer's Signature:

$0.00

$0.00

$1,184,650.00

$0.00

$1,184,650.00

7/27/11

7/26/11

8/5/11

8/17/11

8/19/11

FHWA Rep.: Date

Environmental: Date

Other (specify): HQ, Rich Foley Date

Other (specify): Struct. Maint, Lina Ellis Date

7/26/11

8/5/11

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  April 10, 2012 

FR: Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC 

RE:  Agenda No. ‐ 
2b2 
Consent Calendar – Contract Change Orders (CCOs) 

  Item ‐   Yerba Buena Island Transition Structures (YBITS) No. 1  
CCO 526‐S1 – OTD Detour Westbound Roadway 

Recommendation: 
For Information Only 
 

Cost: 
YBITS1 CCO # 526‐S1:  $105,481  
 

Schedule Impacts:  
N/A 
 

Discussion: 
YBITS1 Change Order No. 526‐S1 in the amount of $105,481 shall provide for the 
additional quantity of paving required for the construction of the westbound roadway 
for the OTD Detour.   

CCO No. 526‐S0 was approved by the TBPOC at the June 02, 2011 meeting at a cost not 
to exceed $6,100,000 for all work associated with the westbound roadway construction, 
this is part of that approved work.  The table below shows the funding breakdown: 

Item Description  Approved 
Budget 

Current 
Estimate 

Finalized 
CCO Amount 

CCO 526‐S1 (this CCO), Roadway 
work 

$ 0  $105,481  $105,481 

CCO 526‐S0 Roadway work  $5,869,817  $2,774,851  $2,774,851 

CCO 523‐S1, K‐Rail for westbound 

concrete barriers 

$305,449  $300,000  $300,000 

CCO 523‐S2, K‐Rail for westbound 

concrete barriers 

$ 0  $ 50,000  $ 50,000 

CCO 541, Polyester concrete 
overlay 

$ 0  $513,849  $513,849 



    Memorandum 
 

2 of 2 
    Item2b2_YBITS1_CCO526S1_17Apr12 

 

CCO 545, Health and Safety 
measures  

$ 0  $80,000  $    2,350 

CCO 546, Temporary Drainage 
Measures  

$ 0  $50,000  $50,000 

CCO 546 s1, Temporary Drainage 
Measures (CCO being processed) 

$ 0  $25,000  $25,000 

Remaining additional roadway 
costs including hauling off spoils, 
measures to expedite construction 
(future CCO supplement – since all 
costs are accounted for, this is now 
anticipated to not be required) 

$ 0  $  50,000  $    0 

Estimated Total    $3.9 M  $3,949,181 

  

The total estimated final cost for CCO No. 526‐S0 and the associated works listed above 
including future supplements is now $3,949,181.   

 

Risk Management: 

The $105,481 in funding being requested under this change and all other associated 
works brings the total cost estimate to $3,949,181, which falls within the $6,100,000 
amount budgeted for this work as approved by the TBPOC on June 02, 2011 and within 
the amount budgeted for this work under the approved OTD Detour budget. As such 
no risk management consideration is required. 

 
 
Attachment(s): 
1. Draft YBITS CCO 526‐S1 

2. Draft YBITS CCO 526‐S1 Memo 

 

 



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 1 of 1

CCO: 526 Suppl. No. 1 Contract No. 04 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID-

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the Engineer.

Description  of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and 
force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time.  This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Unit Price:
Increase the quantities for the following items that were included in the previous change order number 526 supplement 0:

7 Hot Mix AC (Type A)    increase quantity by      238.49 Tonne @ $136.00             = $32,434.64 

8 Hot Mix AC (Open Grade)  increase quantity by    408.08 Tonne @ $179.00          = $73,046.32
 

Estimated cost of Extra Work at Agreed Unit Price ....................$105,480.96

Resident Engineer

Construction Manager

Construction Manager
Mike Forner

William Howe, Senior R.E.

By reason of this order the time of completion will be adjusted as follows:  
Submitted by  
Signature    Date  

Approval Recommended by  
Signature    Date  

Engineer Approval by
Signature    Date  

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above.  

Contractor Acceptance by
Signature    (Print name and title) Date  

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified.

0 days

$105,480.96Estimated Cost:    Increase Decrease

Mike Forner



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 3/19/2012 Page 1 of 1

TO: Deanna Vilcheck, ACM  /  

FROM: William Howe, Senior R.E.

04FILE: E.A. 0120S4

CO-RTE-PM SF-80-12.7/13.2

FED. NO. NO FED AID

CCO#: 526 SUPPLEMENT#: 1 Category Code: BZZZ CONTINGENCY BALANCE (incl. this change) $50,912,466.04

$105,480.96 INCREASE DECREASE HEADQUARTERS APPROVAL REQUIRED?

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH
ENVIRONMENTAL DOCUMENTS?

PROJECT DESCRIPTION:
YBITS-1 (Yerba Buena Island Transition Structures)

THIS CHANGE ORDER PROVIDES FOR:
This change order provides compensation to the contractor for additional unit price costs to construct the Oakland Touchdown 
Detour Westbound Roadway.  Previously issued CCO 526-s0 had provided unit price items for hot mix asphalt, this 
supplement pays for the overrun in those items.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San 
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager 
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be 
done under Contract Change Orders.  A draft CCO 526 for an amount not to exceed $6.1 Million was approved by the 
TBPOC on June 2, 2011, prior to completing details and negotiations for the CCO.  The scope of CCO 526 was negotiated, 
and the CCO agreement for $2,774,851.60 was issued and presented to the TBPOC on December 01, 2011. 

This supplement will cover the additional $105,480.96 for the overrun at unit price, which will be funded from the project's 
contingency fund.  A cost analysis is on file.

No adjustment of contract time is warranted, as this change will not affect the controlling operation.

This change was requested by Jaime Gutierrez, Branch Chief, Office of Toll Bridge design, on June 16, 2011.

Maintenance concurrence is required.

YES NO

NOYES

-

COST:

CCO DESCRIPTION:
OTDD- Increase quantities for WB roadway

Original Contract Time:

Day(s)1390

Time Adj. This Change:

Day(s)0

Previously Approved CCO 
Time Adjustments:

Day(s)0

Percentage Time Adjusted:
(including this change)

0

Total # of Unreconciled Deferred Time 
CCO(s): (including this change)

0%

CONCURRED BY:  ESTIMATE OF COST

Construction Engineer: Jeannie Balderramos Date

Bridge Engineer: Date
ITEMS $0.00

THIS REQUEST  TOTAL TO DATE

FORCE ACCOUNT $0.00
Project Engineer: Charles Ho Date AGREED PRICE $105,480.96

ADJUSTMENT    $0.00
TOTAL  $105,480.96

Project Manager: Ken Terpstra Date

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE)  NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)

CCO FUNDED PER CONTRACT  CCO FUNDED AS FOLLOWS District Prior Approval By: Date

HQ (Issue  Approve) By: Larry Salhaney FEDERAL FUNDING SOURCE   PERCENT  Date

DateResident Engineer's Signature:

$0.00
$250,000.00

$2,630,332.56
$0.00

$2,880,332.56FHWA Rep.: Date

Environmental: Date

Other (specify): Philip Harsono, Maintenance Date

Other (specify): Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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Page 1 of 1 STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 557 Suppl. No. 0 Contract No. 04- 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID 

To: M C M CONSTRUCTION INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity In the Engineer's Estimate. 

Demolish and dispose of existing steel barrier rail and sidewalk from Bent E29 through Bent E39 on the Oakland 
Touchdown Westbound Structure for the San Francisco-Oakland East Span Seismic Safety Project Oakland Touchdown 
Detour. Bridge No. 33-25. 

The contract plan sheets reflecting this change were issued with Contract Change Order Nos. 529, 529s1, 539, and 540. 

Extra Work at Unit Price: 
1 Preparing Barrier Rail For Removal 
2 Removal and Disposal of Barrier Rail 

1 LS @$20,268 =$20,268 
1 LS @$2"f.2o5 =$29,205 

The agreed price includes the mobilization of all labor. material. and equipment required for the performance of the work, 
and disposal of all debris generated by this work. 

The agreed price excludes all traffic control, roadway sweeping, or furnishing, installing, or maintaining light towers. 

The agree.d price does not include the relocation or installation of barrier rail (Type K or other), which will be paid for under 
a separate change order. 

The price excludes the cost of any Storm Water Pollution Prevention Plan (SWPPP) measures, such as SWPPP 
amendments and reports, and appropriate Best Management Practices (BMPs), which will be paid for under a separate 
change order. 

The agreed prices include all labor. equipment, and material as required. The agreed prices constitute full payment. 
including all markups, for this change. 

Estimated cost of Extra Work at Agreed Unit Price .................... $49.473.00 

Estimated Cost: Increase ~ Decrease D $49,473.00 

Odays 

Resident Engineer 

Senior Resident Engineer 
':.. WilflamHowe 

We the undersigned contractor, hBiie·givEm careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, an.d perform all seiVices necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you. the contractOr, do not sign acceptance of this order, your attention Is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/18/2012 Page 1 of2 

TO: Deanna Vilcheck, ACM I FILE: EA 04 - 0120$4 

CO-RTE-PM SF-80-12.7/13.2 

FROM: William Howe, Senior R.E. FED. NO. NO FED AID 
-

CCO#: 557 I SUPPLEMENT#: 0 I Category Code: BZZZ CONTINGENCY BALANCE (incl. this change) $61,705,877.20 

COST: $49,473.00 INCREASE~ DECREASE 0 HEADQUARTERS APPROVAL REQUIRED? 0 YES ~NO 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS? 

~YES ONO 

CCO DESCRIPTION: PROJECT DESCRIPTION: 
OTDD-WB Structure Barrier rail demolitio YBJTS~1 (Yerba Buena Island Transition Structures) 

Original Contract Time: Time Adj. This Change: Previously Approved CCC Percentage Time Adjusted: Total# of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s): {Including this change) 

1390 Day(s) 0 Day(s) 0 Day(s) 0% 0 

THIS CHANGE ORDER PROVIDES FOR: 
This change order provides for demolition of portions of the existing steel barrier rail and sidewalk from Bent E29 through Bent 
E39 on the Oakland Touchdown Westbound Structure that remain after constructing the Oakland Touchdown Detour 
Structure. 

This contract calls for the construction of the Verba Buena Island Transition structures of the east span of the new San 
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager 
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be 
done under Contract Change Orders (CCO's). This recommendation was approved by the TBPOC in their October 7, 2010 
meeting. Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by 
the TBPOC in their February 3, 2011 meeting. Consistent with the Implementation Strategy, CCO No. 529 was specifically 
approved for a not-to-exceed amount of $8.0 Million by the TBPOC in their June 2, 2011 meeting. 

Todate, Contract Change Order Nos. 529, 529s1, 538, 539, 539s1 and 540 have been issued totaling $7.0 million to cover 
items in the scope of the original $8.0 million approved for ceo 529; this item will bring the total issued CCOs to $7.1 million, 
still within the original approved amount. 

Once the new OTDD structure is completed, portions of the existino 0Ak1Anr1 Tnur.hrtown Westbound Structure that conflict 
with the alignment of the new westbound structure will be demolished. This change order provides for the demolition of the 
existing steel barrier rail and sidewalk between Bent E29 thru E39. Demolition of the remaining existing westbound structure 
that conflicts with the alignment of the new structure will be included in subsequent change orders. 

Compensation for the work associated with this change shall be paid at an agreed Jump sum cost of $49,473, which will be 
funded from the project's contingency fund. A detailed cost analysis is on file in the project records. 

No adjustment of contract time is warranted, as this change will not affect the controlling operation. 

This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge design, on July 11,2011. 

Maintenance concurs with this change. 

ADA Notice: For Individuals with sensory dJsabiiJtJes, this document is available in alternate formats. For information call: (916) 654-6410 orTDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: \ 
Construction Engineer. Jeannie Balderramos J(J b Date -1--'7,-i'--
Bridge Engineer. Gary Lai !Jf., I I Dale 2-6-1'-. 

Project Engineer: Charles Ho ' Daleo I -lc -1 
Project Manager: Ken Terpstra Date,1• z., •1 , 

FHWARep.: Date 

Environmental: Date 

Other (specify): Lina Ellis, Str. Maintenance Date., 1• ,., ..-

Other (specify}: Date 

District Prior ApprOval By; 
- -- ··-· ·- ,·. 

Date 

HQ (Issue .Approve) By: Date 

Resident Engineer'S Signature: Date 

!t/d!L(~Jk~ 0'2-6(,-JZ.... 

EA: 012os4 ceo: 557- o DATE: 1/18/2012 Page 2 of 2 

ESTIMATE OF COST 
THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 $0.00 
FORCE ACCOUNT $0.00 $0.00 
AGREED PRICE $49,473.00 $49,473.00 
ADJUSTMENT $0.00 $0.00 
TOTAL $49,473.00 $49,473.00 

FEDERAL PARTICIPATION 

0 PARTICIPATING 0 PARTICIPATING IN PART lllJ NONE 

!.[j NON·PARTICIPATING (MAINTENANCE) 0NON-PARTICIPATING 

FEDERAL SEGREGATION (If more than one Funding Source or P./.P. type) 

OccoFUNDEDPERCONTRACT 0 CCO FUNDED AS FOLLOWS 

FEDERAL FUNDING SOURCE PERCENT 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 orTDD (916} 654-3880 or write 
Records and Forms Management, 1120 N Street, MS--89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER 

ceo: 5:r.J Suppl. N~- 1_) Co~~act No. 04~-~~o~~IRoad SF-80-12.7:~~~-
ro: M C M CONSTRUCTION INC 

Change Requested by: 

lFE~~ AID LOC.: NO FED AID 

Page 1 of2 

Engineer 

Yvu ara directod to mako lllo following changes from tho plans and specifications or do the foltow1ltg descrlbod work not lncludad in the plans and 
specifications for this contract. NOTE: This cl1ango order is not effective until approvod by tho Engineer. 

Description of wmk lo he done. estimale of quantifies and prices 10 be pafd. (Segregate between addil!onal work at contract price, a{! reed price and 
forte account.) Unless olhefWise slated, rates for rental or equipment cover only such lime as equipment is actually used and no allowance will be 
made for Idle lime. This last percentage shown ts the net accumulated increase Qr decrease from the original quantity in the Engineer's Estimate. 

Furnish all labor, material, and equipment necessary to demolish porlions of lhe existing Westbound Oakland 1-80 Bay 
Bridge structure from Bent E29 to Bent E39. Work shall be in accordance with the SFOBB East Span Seismic Safety 
Project Oakland Touchdown Detour contract drawings reflecting these changes are as follows: Construction Staging 
Sheets 183 through 198 of 210 {as issued for ceo 547); and Miscellaneous Details sheet 181 of 210 {as issued for ceo 
539). 

Extra Work at Force Account: 
As aut11orlzed by the engineer, In accord8nce with Section 5-1.17 "Force Account Payment" of the Special Provisions and 
Section 4-1.03D "Extra Work" of the Standard Specifications, provide temporary lighting {light towers), roadway sweeping, 
lead paint abatement and air moniloring, touch up painting, added demolition items not included in lump sum below, labor 
premium time not covered in lump sum below, and other work as directed by the engineer. 

Estimated cost of Extra Work at Force Account .................... $40,000.00 

Extra Work at Lump Sum: 
For demolishing the other portions of the existing Westbound structure defined above in accordance with the conlract plan 
sheets and the requirements of this change order, the Contractor shall be paid an amount of $354,714. This work is 
anticipated to take place on Sunday February 19, 2012 through Monday, February 20, 2012, which is considered double 
time pay, or on a substitute weekend if opera lion is delayed; except for operations as noted. 

Work Includes: 
Mobili7.e and demobilize all equipment and pel"$onn9llo perform the domolition. 

Preparatory demolition (prior to the noted weekend), including removal of existing electrical conduits and boxes, and the 
traveler rail system between Bents E29 to E33. 

Structure demolition per Construction Staging sheets 194a, 195, 196c, 196d, 196e, 196f, 196g, and 196h of 210. 
Provide shoring towers at locations required to temporarily support members that are being cut or demolished. Sawcut as 
requir"ed; demolish, and remove barrier rail, deck, stringers, floor beams, girders 811d other members; den10llsh and 
remove concrete columns at Bents E33, E32, E31 and E30. 

The portion of the deck and beams between Bents E33 and E39 shown for removal on Construction Staging sheel194a of 
210 will be demolished and removed on the noted weekend. 

The contractor will remobilize demolition equipment to the site and complete the balance of the removal of bridge deck, 
beams, pier walls and wing walls between Bents E33 and E39 to the limits shown on Construction Staging sheet 196h of 
210 at a later date, after complelion of the construction of Wall "M'. Pier walls will be removed to 3 feet below existing 
grade. This portion of the work will lake place during normal weekday hours {when straight time labor rates apply). 

TillS amount constitutes full and final compensation, including all markups, for the work specified in this change order. 

Extra Work at Agreed Lump Sum ............. $354,714.00 

All work includes cleaning up, hauling and disposing of all debris and materials at a legal offsite disposal or recycling 
facility. 
Work includes hauling and disposing of the cut steel debris generated during the following operations: edge girder top 



STATE OF CALIFORNIA· DEPARTMENT OF TRANSPORTATION Paga2 of2 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

~CO: 557 ,su-;;~1.~~· 1 -Co;;;illfu.o:i~os41~::~-~F·8~~2.7113.2 ~---~~~:-A~~~~~.:-NOFEDAI~- .. --=~= 
flange removal and moment release cuts (performed under CCO 555); final cuts for cross girders and floor beams 
(performed under ceo 540); and final cuts for longitudinal girder between E29 and intermediate floor beam to the east 
(performed under ceo 555s1 ). Provide plywood protection on the top decl< of (he bridge structure in order to protect the 
existing bridge deck to remain while performing demolition with track equipment silling on the bridge deck. Price Includes 
the cost of rental, and to repair any temporary support towers or equipment damaged during the demolilion. 

Work excluded: 
Prepare demolition plans -this work will be performed as part of ceo 538. 
Marking or surveying the limits of the demolilion. 
Place upstand beams (including drilling holes and selling bolts) -this work will be performed as part of ceo 540 
Jacking -this work will be performed as part of ceo 547. 
Edge Girder lop flange removal as shown on Construction Staging sheets 192c and 192d of 210 will be performed as part 
ofCCO 555. 
Moment release cuts including edge girder lop flange removal as shown on Construction Staging sheets 196a and 196b of 
210 will be performed as part of ceo 555. 
Final cut, and providing, placing and bOlting edge protection angles as shown at Cross Girder/Floor Beam Cut detail on 
Miscellaneous Details sheet 181 of 210 will be performed as part of CCOs 539 and 540. 
Final cut for longitudinal girder between E29 and intermediate floor beam to the east, as shown at Section C-C Longiludina 
Girder on Miscellaneous Details sheet181 of 210, will be performed as part of ceo 555s1. 
Demolllion or removal of South edge curb and barrier rails per Construction Staging sheel192a of210 will be done as part 
ofCCO 557. 

Total ceo: $394,714.00 

Estimated Cost: Increase 0 D_ecroaso 0 $394 714.00 

Odays 

William Hoo.vo, Senior R.E. 

We the un erslgned contractor, have given careful conslderallcin !o the change proposed and agree, if lhls proposal Is approved, \hat we wlll provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary ror tho work above specined, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention Is directed to tho roqulromcnts of the specifications as to 
proceeding with the ordered work and filing a written protest within the time tlloroln specified .. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/24/2012 Page 1 ol2 

TO: Deanna Vilcheck, ACM I~ 
-- "' ----· -- -

FILE: E.A. 04 - 012064 

-------· -------·- ----·-- -- --·-·-------- ,.,,,-,.,~M '' - u '- ----• ~------- CO-RTE-PM SF-80·12.7/13.2 
FROM: William Howe, Senior R.E. FED. NO. NO FED AID 
--

1 I Calego,y Code: BZZZ -- - ----------------··-····-- - ------------- -

CCOII: 557 I SUPPLEMENT#: CONTINGENCY BALANCE (incl. this change) $57,271,357.20 
--

COST: $394,714.00 INCREASE ~ DECREASE 0 HEADQUARTERS APPROVAL REQUIRED? ~YES ONO 
~ .......... ···-···· ----- -- ·---- - --~------·--- --
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH 

ENVIRONMENTAL DOCUMENTS? 
~YES []NO 

------- - - ·---- ---- --------- ------~----

CCO DESCRIPTION: PROJECT DESCRIPTION: 
OTDD·WB Structure demolilion r'-'-'--'-·-·--····----·-·----··----------- --- YBITS-1 (Verba Buena Island Transllion Structures) -- ---- ---------------- ----- - ------- -·-····-············-····--·---

Original Contract Tlffio: Time Adj. This Chango: Previously Approved CCO Percent ago T!mo Adjusted: Total tJ of Unreconciled Deferred Time 
Tfma Adjustments: (including this change) CCO(s): (Including this change) 

1390 Day(s) 0 Day(s) 0 Day(s) 0% 0 

THIS CHANGE ORDER PROVIDES FOR: 
Demolition of the existing Westbound Oakland Touchdown Bridge structure from Bent E29 to Bent E39. 

This contract calls for the construction of the Verba Buena Island Transition structures of the east span of the new San 
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, (he Depuly Toll Bridge Program Manager 
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary Oakland Touchdown Detour be 
done under Contract Change Orders (CCO's). This recommendation was approved by the TBROC In their October 7, 2010 
meeting. Subsequently, a Conlract Change Order Implementation Strategy for $51.5 Million was prepared and approved by 
the TBPOC In their February 3, 2011 meeting. Once the new OTDD structure Is completed, portions of the existing Oakland 
Touchdown Westbound Structure that conflict with the alignment ()f the newwestbound structure will be demolished. This 
change order ceo 557 provides for the demolition of the existing westbound structure be(ween Bent E29 and Bent E39. 
Consistent with the Implementation Strategy, ceo No. 557 was specifically approved for a not-to-exceed amount of $1.9 
Million by the TBPOC In their February 1, 2012 meeting. 

Contract Change Order No. 557s0 was issued for $49,473 on 2/13/2012 to cover a portion of the items in the scope of the 
original $1.9 million approved for ceo 557; this supplement ceo 557s1 will cover the remaining demolition items for a cost of 
$394,714.00, which will bring the total issued ceo and supplements to $444,187, still within the original approved amount. 

Compensation for the work associated with this change shall be paid at agreed lump sum, plus a force account portion to 
cover items that are not defined yet, such as lead paint abatement, lighting, and touch up painting. This change order 
provides funding for an estimated amount of $394,714.00, which shall be funded from the project's contingency fund. A 
detailed cost analysis is on file in the project records. 

No adjustment of contract time Is warranted, as this change will not affect the conlrolling operation. 

This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge design, on a memo dated Feb. 06, 2012. 

Maintenance concurrence is not required, as it Involves demolition items only. 

ADA Nolica: For individuals with sensofY disabilities, this document Is available In alternate formals. For information call: (916) 654·6410 orTDD (916} 65·1-3880 or l'lrile 
Records and Forms Management. 1120 N Street, MS-89, Sacramento, CA 9581>1. 



STATE OF CALIFORNIA· DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 012os4 ceo: 557. 1 DATE: 1/24/2012 Page 2 of 2 

• 

~;;,~~;~1~,::,. J~~~~~e~e!d~,;~~~--~1~ato.1~/(fs~~Ms --·-·-· ESTI~:::e~uf.~T- ······. rorAi."'ro""5o"';"'~0""e-l 
Bridge Engineer: . Gary Lai __ ~ f.- fJ Dale zf!ft/Ec__ FORCE ACCOUNT $40,000.00 $40,000.00 

Project Engineer: . Charles Ho 1 Jaih:i!_("'JJJ,:ftl.rei2.•1e). -l_f_cL AGREED PRICE $354,714.00 $404,187.00 

ProjeciManager: .. ___ Ken Terpslra Date).::2_!J--"L'-~DJUSTMENT $0.00 $0.00 

_F_H\V~~·r_: ·--- • .. _D_at_e ··- -~-T_o_TA_L _____ ===SC:30:9C:4''=7'=14'=.o"'o=o-----'$-'-44'-'4"-,1c::B:.:7._o:o:. 

Environmental: 
FEDERAL PARTICIPATION 

Dale -------------- - ·-----

Other (specify): 
·--------·--·-·-···------ 0 PARTICIPATING 0 PARTICIPATING IN PART G2J NONE 

-----·-- Dale D NON-PARTICIPATING (MAINTENANCE) ONON·PARTICIPATING 
Olher {specify): 

District Prior Approval By: 

~~ls_:ue .Approvo) By: Larry Salhaney 

Rosldent Engineer's Signature: 

v) ~ ~tk~L-

Date ---~--- -----· · -----
-- ---.. ·--- ---·--·-- FEDERAL SEGREGATION (if moro lhan ono Funding Source or P.f.P. type) 

. _l.l_~l~ ··--· ... gc_c:C>_~UNDED PER CONTRA_<:':_ 0 CCO FUNDED A_S FOLL<:J~ 
Dalo_4..:::1]::./. / FEDERAL FUNDING SOURCE PERCENT 

Dale · --·---------

·-·-····--- -------·······-······--····-·· 

ADA Notice: For individualswithsensorydisabili!les, this document Is availabiG !n alternate fonnals. For Information cal!: (916)654·6410 orTDD (910)654-3860 or write 
Records and Forms Man::tgamenl, 1120 N Strecl, MS-89, Socromenlo, CA 95814. 
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Item_2b4_BATA_Light_Pole PO Amendments_ 17Apr12 

TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  April 5, 2012 

FR: Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC 

RE:  Agenda No. ‐  2b4 

  Item ‐   Consent Calendar 
BATA Light Pole Contract –  
Purchase Order Amendments 1 & 2 

Recommendation: 
APPROVAL 
 

Cost: 
$2,542,410  
 

Schedule Impacts:  
N/A 
 

Discussion: 
 
BATA Light Pole Purchase Order Amendments 1 and 2 in the amount $2,542,410 will 
compensate the pole fabricator for additional fabrication, engineering and delay costs 
concerning the fabrication of the 253 EA light poles for the new SFOBB East Span 
corridor and provides for furnishing an additional 20 EA light poles for the future YBI 
on and off ramps to the SFOBB.  

 

A cost of $2,500,000 was approved by the TBPOC on January 5, 2012 for these change 
orders (See attachment). Of this cost, $500,000 is being funded with the supplemental 
funding approved by BATA on September 8, 2010 concerning anticipated weld 
aesthetic issues and $2,000,000 is provided by additional funding to the contract. The 
$42,410 in actual costs above the $2,500,000 approved will be funded by the $434,000 in 
contingency funds allotted to the pole fabrication contract.   

 
 
Attachment(s): 
 
1) TBPOC Memo Item 4b – dated December 28, 2011 
2) BATA Oversight Item 2c – dated February 1, 2012 
3) BATA Original Purchase Order #8578 
4) BATA Purchase Order #8578 Amendment 1 & 2 
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TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  December 28, 2011 

FR: Mike Forner, Principal Construction Manager, Caltrans 
Jason Weinstein, Senior Program Coordinator, BATA 

RE:  Agenda No. ‐  4b 

  Item –   Program Issues 
BATA Light Pole Contract – Additional Funds 

Recommendation: 
APPROVAL 
 

Cost: 
BATA 007:  Additional Funding of $2,000,000 (Not to Exceed) 
 
Schedule Impacts:  
N/A 
 
Discussion: 
In December 2009, BATA allocated $20 M for the procurement of the light poles for the 
new East Span of the SFOBB.  In September 2010, the BATA Oversight Committee 
approved a BATA contract with Valmont Industries, Inc. to furnish 253 light poles for 
the SFOBB East Span corridor.  The total amount authorized was $3,822,909, comprised 
of a $2,888,909 purchase order, $434,000 in contingency funding and $500,000 in 
supplemental funding.  Delivery of the poles was specified to occur from September 
2011 through September 2012.    
 
During the shop drawing review process numerous modifications were made to the 
poles due to:  

• accommodating the existing as‐built conditions of the foundations, 
• constructability issues with the fabrication of the pole’s starter wall, 
• architectural issues with welded joints and painting, and 
• fixture attachment details along with other miscellaneous changes to the plans. 

 
These modifications have resulted in additional costs to Valmont both in direct 
fabrication costs and in delay cost associated with material escalation and idle shop 
time due to the approximately 6‐month delay to the fabrication resulting from the 
modifications.  In addition to the modifications to the poles, 20 additional poles have 
been requested to be added to this project.   
 
Based on preliminary cost information provided by Valmont, it is anticipated that the 
additional cost resulting from the changes and delays to the pole fabrication, and the 
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additional poles should be approximately $2,500,000 (see Cost Summary Matrix 
attachment).  Of this cost, $500,000 can be funded with the supplemental funding 
approved by BATA in September 2010.  The approximately $2,000,000 remaining is 
being requested to be paid by additional funding to the contract.  If approved, this 
would leave intact the original contingency funding of $434,000 for any future contract 
costs.  Pending TBPOC approval, BATA staff will prepare an item for the February 2012 
BATA Oversight Committee to amend the purchase order with Valmont to reflect the 
proposed modifications shown in the table below.  Valmont has committed to a revised 
March 2012 through September 2012 delivery schedule which will have no impact on 
the planned Seismic Safety Opening. 
 
The corridor risk management plan includes a 50% probable amount of $5M to address 
MEP compatibility issues across contracts and to cover variances from $34.2 M estimate 
from November 2008 (see SFOBB MEP Integration Strategy attachment).  However, 
given the contingencies that were included in the 34.2 M estimate, this contract change 
order can be funded from this contingency. It is not anticipated that funds from risk 
management will be needed at this time. 
 
The table below illustrates the breakdown of the $20 M to be used for furnishing the 
light poles and light fixtures. 
 

  Item  Current 
Estimate 

Proposed 
Modification 

Delta 

Light 
Poles 

Bid Items and 
CCO’s 

$2,888,909.33 $5,388,909.33 $2,500,000.00

Light Pole 
Contingency 

$434,000.00 $434,000.00 $0.00

Supplemental 
Work 

$500,000.00 $0.00 ($500,000.00)

Subtotal  $3,822,909.33 $5,822,909.33 $2,000,000.00

Light 
Fixtures 

Light Fixtures  $13,500,000.00 $13,500,000.00  
Light Fixture 
Contingency 

$2,677,090.67 $677,090.67 ($2,000,000.00)

  Total  $20,000,000.00 $20,000,000.00
 
 
Attachment(s): 
1. Light Pole Modification – Cost Summary Matrix 
2. SFOBB MEP Integration Strategy  



Hours / pole # of poles
Estimated 
total hours

Hourly 
Rate

Estimated Total 
Cost

1

Pole shaft to starter wall connection and center hole 
size

Original size of the center hole would not allow 
for proper welding & UT testing of the welds at 
shaft to the starter wall and starter wall to base 
plate. Bigger opening was also needed for as-
built conditions of the foundations on Skyway

Increased the thickness of the starter wall plates 
by about 30%, therefore Starter wall seam weld 
quantities increased drastically, requiring wall to 
be even thicker so that they can be machined to 
meet the esthetics and design thickness 
requirements.

12 217 2604 $190 $494,760

2
Machine welding would have caused waves 
within the contract tolerance but not acceptable 
aesthetically.  

Additional labor to hand weld the seams, then 
grind and buff.  

In Addition the changes to the detail at the bottom 
of channel was made by the designer for 
strength.

The H section detail at the bottom of the channel 
has to be built separately, welded, grind & buff.

3
Increased channel length, from below the fixture to all 
the way to the top of the pole.

Requested by Architect (negative space between 
the fixtures)

Added 30% length to the channel, all hand weld, 
grinded and buffed 7 217 1519 $190 $288,610

4
Hand grinding and buffing of the circumferential joints 
and the entire pole (buffing and painting issues)

Grinding and buffing the circumferential joints 
was required per contract, but as a result of this, 
the entire length of the pole will be buffed to have 
a consistent texture

Hand buffing the entire pole for texture and 
finish paint consistency 5 217 1085 $190 $206,150

Non-standard base plate.                                        
Escalation cost of steel. 

Base plate thickness had to increase to the next 
standard nominal size.  For Center hole increase 
see item 1.

Thicker starter walls Added weight
Shaft thickness increase to reduce one 
circumferential joint to improve appearance.

One joint was eliminated on 20M, 17.5M and 
12M poles, resulted in increase shaft thickness.

6
Light fixture attachments details Not part of the original pole contract.  Changes 

not final until # of fixtures were decided.
Added Handholes & attachment holes for 
fixtures 5 253 1265 $190 $240,350

7 Additional R&D to help with the design changes Needed input from Valmont to make design 
changes that are constructible

Required Valmont Engineering staff's time to 
modify plans $75,000

8
Coordination with Musco (fixture manufacturer) & 
fabrication of additional prototypes

The fixtures were not part of the original pole 
contract.

Required time from Valmont engineering staff to 
coordinate with Musco Lighting and also to 
make additional prototypes.

$60,000

9
Misc Minor changes, lifting points, aluminum hand hole 
covers

Per contact lifting points not adequate for poles 
with fixtures. The original steel covers for 
handhole would have created rust lines at hinges.

Added fabrication cost  for the minor changes

2 253 506 190 $96,140

10
Schedule change & Shop window Original contract 18 months, now only 12 months, 

delay start due to above changes.  Original 
contract 1st delivery Sep 2011, Now revised to 
May 2012 

Shop impact due to delay and also due to 
compressed schedule $200,000

11
Credit for reducing one circumferential joint on 12M, 
17.5M and 20M poles

Designer approved a change request to fabricate 
the shafts in one piece on 12M poles instead of 2 
sections and 2 sections for 17.5 & 20M poles 
instead of 3 sections

Credit for less welding

-6 93 -558 190 ($106,020)

12
20 additional poles (16 for future City Ramps and 4 for 
landing at YBI-2 Project)

Buying 16 poles for future City ramps and 4 poles 
for the landing area of YBI-2 project for 
consistency. 

City will reimburse BATA for the 16 poles.  The 
other 4 poles are part of Bay Bridge project. 20 11000 $220,000

$100,000

10 217 2170 $190 $412,300

Item # Description of change / Issue

5

Weight increases (base plate, starter wall & shafts).  
The cost also Includes escalation cost for steel for all 
poles.

Hand welding of the channel (original length) to meet 
the aesthetic requirements & Changes to channel H 
detail at the bottom of the pole

Reason for change Impact from Change
Estimated Cost



Estimated Totals 35 8591 $2,287,290

$217,293
$2,504,583Total Estimated cost for all changes

Sales Tax (9.5%)



Segregation of Work Nov 2008 
Estimated Cost

May 2011 
Estimated Cost

January 2012 
Estimated Cost

Executed 
Contracts / 

CCOs to Date
Comments

A

ITEM 1A Furnish Light Poles $15,300,000.00 $4,000,000.00 $5,822,909.33 $2,888,909.00 The fixtures were eliminated from this contract 
and added to Item 1B below.

ITEM 2A Storage Cost $1,500,000.00 $500,000.00 $200,000.00
Contingency (Included in the above)

Total Estimated Cost To Furnish Light Poles (BATA Contract) $16,800,000.00 $4,500,000.00 $6,022,909.33 $2,888,909.00
B

ITEM 1B Install Light Poles (Skyway and OTD1), F&I LED fixture for corridor poles $2,000,000.00 $13,500,000.00 $13,500,000.00 $13,466,929.00
Fixtures were eliminated from pole contract and added 
to this item, more fixtures were also added. CCO 902 
on YBI-1 & 167-S1 on SAS

ITEM 2B Installation of MEP items eliminated from Skyway & OTD1 $8,000,000.00 $8,000,000.00 $8,000,000.00 $5,000,000.00 CCO 110 has been issued for approx. $5M
ITEM 3B Upgrades & Revisions of the already installed components (Skyway & OTD1) $2,500,000.00 $2,500,000.00 $2,500,000.00 $1,600,000.00 CCO 163
ITEM 4B Installation of BASE System (conduits & Cabinets within Skyway & OTD1) $2,000,000.00 $0.00 $0.00 This work is included in Item D below

ITEM 5B Contingency (20%), reduced to 15% in January 2012 $2,900,000.00 $4,800,000.00 $3,600,000.00 Contingency reduced to 15% in Janary 2012

Total Estimated Cost For Installation $17,400,000.00 $28,800,000.00 $27,600,000.00 $20,066,929.00

$34,200,000.00 $33,300,000.00 $33,622,909.33 $22,955,838.00 Total of $34.2M for Items A & B was approved by 
TBPOC 11-6-2008

C
ITEM 1C System wide (Entire Corridor) testing, Relay Setting, SCADA development & 

commissioning $3,000,000.00 $3,000,000.00 $3,000,000.00

ITEM 2C Resolution of system wide testing issues (for entire corridor) $1,500,000.00 $1,500,000.00 $1,500,000.00
ITEM 3C Contingency (20%) $900,000.00 $900,000.00 $900,000.00

Total Estimated Cost Of System wide Testing $5,400,000.00 $5,400,000.00 $5,400,000.00 $5.4M (TBPOC May 6, 2010)

D
ITEM 1D Hardware (about 150 cameras, interface box and decoder for each camera / wiring) $3,000,000.00 $3,000,000.00 $3,000,000.00
ITEM 2D Installation cost (Camera & Hardware) $1,500,000.00 $1,500,000.00 $1,500,000.00
ITEM 3D New dedicated fiber line in both structures with 2 loops (installed) $2,000,000.00 $2,000,000.00 $2,000,000.00 $900,000.00 CCO's 901 on YBI and 150 on SAS
ITEM 4D Contingency (20%) $1,300,000.00 $1,300,000.00 $1,300,000.00

Total Estimated Cost for BASE System $7,800,000.00 $7,800,000.00 $7,800,000.00 $900,000.00 Need to transfer funds from rehab for this work

Total for all above items (Including BATA Contract) $47,400,000.00 $46,500,000.00 $46,822,909.33 $23,855,838.00

SFOBB MEP Integration Strategy (CONFIDENTIAL)                   1-5-2012

Complete BASE System (Entire Corridor)

Furnish Light Poles (BATA Contract)

MEP Integration Work Installation 

System Wide Testing (Entire Corridor)

Total for all Light Poles & MEP Integration Work (within Skyway & OTD1)



Memorandum 

TO: BAT A Oversight Committee 

FR: Executive Director 

Joseph P. Bort Metro Center 

101 Eighth Street 

Oakland, CA 94607-4700 

TEL 510.817.5700 

TDDfTTY 510 .817.5769 

FA.X 510.817. 7848 

E-MAIL info®mtc.ca.gov 

\VEB www.mtc.ca.gov 

DATE: February 1, 2012 

W. I. 1256 

2c 

RE: Purchase Order Amendment - San Francisco-Oakland Bay Bridge East Span Replacement Project 
Light Poles: Valmont Industries. Inc. ($2,500,000) 

Staff is proposing that the Committee authorize the Executive Director to issue a Purchase Order 
Amendment in an amount not to exceed $2,500,000 to Valmont Industries, Inc. for the fabrication and 
delivery of bridge lighting assemblies for the San Francisco-Oakland East Span Replacement Project. 

Background 

In December 2009, BATA allocated $20 million for the procurement of the light poles for the 
new Eastern Span of the San Francisco Oakland Bay Bridge. In September 2010, the BATA 
Oversight Committee approved a competitively bid contract with Valmont Industries, Inc. to 
furnish 253 light poles for the SFOBB East Span corridor. The total original amount authorized 
was $3 ,822,909, comprised of a $2,888,909 purchase order to Valmont, $434,000 in contingency 
funding and $500,000 in supplemental funding. Delivery of the poles was specified to occur 
from September 2011 through September 2012. 

During the shop drawing review process numerous modifications were made to the poles due to: 
• accommodating the existing as-built conditions of the foundations , 
• constructability issues with the fabrication of the pole' s starter wall , 
• architectural issues with welded joints and painting, and 
• fixture attachment details along with other miscellaneous changes to the plans. 

These modifications have resulted in additional costs to V almont both in direct fabrication costs 
and in delay cost associated with material escalation and idle shop time due to the approximately 
6-month delay to the fabrication resulting from the modifications. In addition to the 
modifications to the poles , 20 additional poles have been added to the project. 

The additional cost resulting from the changes and delays to the pole fabrication, and the 
additional poles should not exceed $2,500,000. Of this cost, $500,000 can be funded with the 
supplemental funding originally approved by BATA in September 2010. The $2,000,000 
remainder will be funded from contingencies within the original authorized $20 million 
procurement budget for all light poles and fixtures. The Toll Bridge Program Oversight 
Committee (TBPOC) approved this action at their January 2012 meeting. Valmont has 
committed to a revised March 2012 through September 2012 delivery schedule which will have 
no impact on the planned Seismic Safety Opening. 
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The table below illustrates the breakdown of the $20 million procurement budget to be used for 
furnishing the light poles and light fixtures, as well as, the amended purchase order with 
Valmont: 

Item Current Proposed Delta 
Estimate Modification 

Bid Items and $2,888,910 $5,388,910 $2,500,000 
CCO's 

Light 
Light Pole $434,000 $434,000 $0 
Contingency 

Poles 
Supplemental $500,000 $0 ($500,000) 
Work 
Subtotal $3,822,910.00 $5,822,910.00 $2,000,000 

Light 
Light Fixtures $13,500,000 $13,500,000 
Light Fixture $2,677,090 $677,090 ($2,000,000) 

Fixtures 
Contingency 
Total $20,000,000 $20,000,000 

Recommendation 
Staff recommends that the Committee authorize the Executive Director or his designee to issue a Purchase 
Order Amendment for fabrication and delivery of bridge lighting assemblies for the San Francisco
Oakland East Span Replacement Bridge to Valmont Industries , Inc. in an amount not to exceed 

$2,500,000. ~ 

Steve Hemmger 

J:\COMMITfE\BATA Oversight\2012\b_February_20 l2\2c_ V ALMONT_ Weinstein.doc 



Work Item No.: 

Vendor: 

Work Project Title: 

Purpose of Project: 

Brief Scope of Work: 

Project Cost: 

Funding Source: 

Fiscal Impact: 

Motion by Coi11Illlttee: 

REQUEST FOR COMMITTEE APPROVAL 
Summary of Proposed Purchase Order 

1256 

Valmont Industries, Inc. 
Omaha, Nebraska 

Fabrication and Delivery of Bridge Lighting Assemblies 

Fabrication and delivery of 273 lighting assemblies for the San 
Francisco-Oakland Bay Bridge East Span Replacement Project. 

The scope of work includes the manufacture, fabrication , inspection, 
testing, and shipping of the lighting assemblies. 

Purchase Order Amendment 

Original Purchase Order 

Total Revised Purchase Order 

Project Contingency 

Toll Bridge Seismic Retrofit Program Funds 

$2,500,000 

$2,888,910 

$5 ,388,910 

$434,000 

Project costs will be consistent with funds programmed and 
budgeted. 

That the Executive Director, or his designee, is authorized to issue a 
Purchase Order Amendment for $2,500,000 for fabrication and 
delivery of bridge lighting assemblies for the San Francisco
Oakland East Span Replacement Bridge to Valmont Industries, Inc. 
and the Chief Financial Officer is authorized to set aside funds for 

BA TA Oversight Coi11Illlttee: 

Approved: Date: February 8, 2012 
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Item Quantity
Unit of 
Issue Description Price Per Unit Total Cost

1 4 ea
ROADWAY LIGHITNG ASSEMBLY (20M POLE WITH 3 LUMINAIRES)

$21,500.03 $86,000.12

2 62 ea
ROADWAY LIGHITNG ASSEMBLY (20M POLE WITH 4 LUMINAIRES)

$21,500.03 $1,333,001.86

3 4 ea
ROADWAY LIGHITNG ASSEMBLY (17.5M POLE WITH 3 LUMINAIRES)

$17,971.56 $71,886.24

4 10 ea
ROADWAY LIGHITNG ASSEMBLY (17.5M POLE WITH 4 LUMINAIRES)

$17,971.56 $179,715.60

5 10 ea ROADWAY LIGHITNG ASSEMBLY (15M POLE WITH 3 LUMINAIRES) $14,459.56 $144,595.60

Note: vendor will be paid in four (4)Installaments based on IFB delivery 
schedule for poles fabricated and delivered to project site 

Subtotal This Page: $1,815,199.42

Subtotal From Page 2: $1,073,709.91

 If Amendment, List Current Cumulative PO Amount: 0
Tax rate: 0.00% Tax: $0.00

Shipping: $0.00
Tax rate for shipping: 0.00% Tax on shipping $0.00

Total: $2,888,909.33

Comments:
Informal Bid Information: 

Disposition: PO#_________and Date______ Credit Card Purchase Date:_________ Direct Order Approval Date:__________

 Date Required: 09/14/2010  Work Item Number:  Date: 09/09/2010 

  

Valmont Industries Inc. 
PO BOX 358 Valley  
Valley 68064-0358 

 Requested by: 

Approval to $25,000 

Section Director 

1 

Approval to $100,000 
 

FY 

5 Approval $100,001 and Over 

Executive Director Date 

6 Purchasing                 
 

Deputy Executive Director 

4 

Finance 

FUND_________________ FY_____________________________________ 
WE____________________ Dept___________________________________ 
Object_____________ JL__________________ Approved_______________ 

2 

Suggested vendor: 
Street: 

City: State Zip 

Informal Bid (<$25,000) 
List alternate bid info. below 

Sole Source (required for single 
source >3K, list type sole source type 
below) Attached Memo.  

Reviewed By & Date 

 

3 I.T. Approval 

Stephen Baker  

NE 

Competitive Bid 
(>25,000) If yes, list 
pathname 

FY/Budget 

Alternate Vendor 1 

Alternate Vendor 2 

Price 

Price 

Other 
If yes,  
explain 

Price 

Price 

Choose one of the following: 

MTC SAFE BATA RAFC 

Indicate Committee and Approval Date:_____________________ 

 If PO request, is this a PO Amendment? Yes____ No __√__   If Yes, List Orig PO # ___________ 

 Type of Request (check one): PO_√_ Credit Card ___ Direct Order__ 
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 Additional items

ITEM QUANTITY UNIT OF ISSUE DESCRIPTION PRICE PER UNIT TOTAL COST

6 6 ea
ROADWAY LIGHITNG ASSEMBLY (15M POLE WITH 4 LUMINAIRES)

$14,459.56 $86,757.36

7 13 ea
ROADWAY LIGHITNG ASSEMBLY (12M POLE WITH 3 LUMINAIRES)

$10,695.14 $139,036.82

8 32 ea
ROADWAY LIGHITNG ASSEMBLY (10M POLE WITH 3 LUMINAIRES)

$8,609.14 $275,492.48

9 56 ea
ROADWAY LIGHITNG ASSEMBLY (7M POLE WITH 1 LUMINAIRE)

$6,733.16 $377,056.96

10 20 ea
VIADUCT LIGHTING ASSEMBLY

$5,783.83 $115,676.60

11 36 ea
BELVEDERE LIGHTING ASSEMBLY

$2,052.33 $73,883.88

12 14 ea
PROVISIONFOR FUTURE TOS/MVDS INSTALLATION

$93.29 $1,306.06

13 6 ea
PROVISIONFOR FUTURE TOS/CCTV INSTALLATION

$109.75 $658.50

14 35 ea
PROVISIONFOR FUTURE CCTV INSTALLATION

$109.75 $3,841.25

15

16

17

18

19

20

21

22  

23  

24  

 
Subtotal: $1,073,709.91



QT Metro olitan Trans ortation Commission I General Re v 0 MTC 0 SAFE @ BATA 

I Date: 13126/2011 I Date Required: I ASAP I Work Item Number: I 

I Requested by: I J. Weinstein 
lype of Request (cheCk one):'-------, 

!I [@ PO 0 Credit Card 0 Direct Order] 

l it PO request, is this a PO Amendment? -~--~~ Q~_N_o ______ ~ ____ l_fY_e_s~,L_is_t _O~ng~P_O_#_:~I8=5=7=8==============~'~ 

Suggested vendor: 
Street: 

I Val mont Industries #V02785 

1 ea 

Change Order No. 1 to IFB to compensate contractor for additional fabrication 
impacts due to design modifications and architectural enhancements c;~s per the 
attached Change Order documentation and schedule, all terrms and conditions of 
the original PO remain in effect. 0 0 

2 

3 LS 

Engineering, Management, Material and Delay mitigation costs during 10 
month pe·riod when the pole design was being finalized as documented 
and approved 

$440,000.00 $440,000.00 , 

4 253 EA 
Additional Direct Cost per pole due to: (Starter Wall Fabrication, Channel 
Fabrication Additional finished surface re uirements for each ole 

$7,481.11 $1,892,720.00 / 

5 
Subtotal This Page: $2,332,720.00 

Subtotal From Page 2: $0.00 

2,888,909.33 

Tax: $0.00 

Shipping: $0.00 

Tax on shipping $0.00 

Jiotal:l $5,221 ,629.331 
Choose one of the following: ______________________________________ -, 

ro Informal Bid 0 Sole Source (required for 0 Competitive Bid I' See path name below l 0 Other 
(<$25,000) Ust a~ernate bid single ~ource >3K. list type sole source (>25,000) If yes, list If yes. 
info. below type below) Attached Memo. pathname I explain 

Comments: 

J :\CONTRACT\Procurements\Equipment-Supplies\IFBs\FY 09-10\SFOBB Light Poles\SFOBB Light Poles IFB.pdf 

Informal Bid Information· 
Alternate Vendor 1 I I Price I I Price I 
Alternate Vendor 2 I I Price I I Price I 
II Approval to $25,000 111.T. Approval IJ Finance 

' ·~. '. l 

-

I ~:z:~ I 

FUND Object I· 
FY JL 
WE Approved I• 
Dept 

II Purchasing FY/Budoet II Approval to $100,000 IJ App~l $190Ji01 and Over ,. 

I I~~ I 
I I 

I I ~ ~ 
(~ ' / 

r ~xeeutivJt"''5irector /" " ate 

~ / '1/-7 /c:r I r-v I Verffied Adherence to • 
Purchasing Policy & Date Deputy Executive Director A " ft\tlcate Committee and A~rovtf Date f 

DISPOSITION: PO# and Date ___ Credit Card Purchase Date: ( / /.Jitrect Order Appfoval Date: 

J:\SECTION\ALLSTAFF\Purchasing\FY 11-12\BATA\Valmont Industries CO 1.xls Updated 3/27/2012 



Subtotal: $0.00 
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BATA CONTRACT No. 007 
CHANGE ORDER No. 01 

Fabrication Impacts Due to Design Modifications & Architectural Enhancements 

Due to all changes, impacts and delays to the fabrication of the roadway, viaduct and belvedere lighting 
assemblies, the Contract amount shall be increased by $2,332,720.00. Based on this increase, the amended 
Contract amount shall be $5,221,629.33. 

Except for any additional costs pertaining to the fabrication of the belvedere lighting assemblies, the 
compensation provided under this change order constitutes full compensation, including all markups, for 
all outstanding costs incurred due to all changes, delays and impacts incurred to all the lighting assembly 
fabrication through February 29, 2012. 

The compensation provided under this change order includes both costs incurred to date and future costs to 
be incurred in order to implement changes to the work as ordered through BAT A responses and comments 
to all shop drawings, Requests For Information and all other submittals from Valmont Industries through 
February 29,2012. 

Due to all changes, impacts and delays incurred to the fabrication of the lighting assemblies through 
February 29, 2012, the delivery schedule for the lighting assemblies specified under Section 10-3.08 
"LIGHTING ASSEMBLIES DELIVERY SCHEDULE" of Appendix A- Technical Specifications of the 
Contract shall be revised as shown on Page No.2 of this change order. The compensation provided under 
this change order includes both past and future costs to mitigate delays by compressing the fabrication 
schedule pertaining to the delivery of the lighting assemblies as necessary to maintain the revised Contract 
delivery schedule as revised under this change order. 

Due to the delays incurred to the fabrication of the lighting assemblies, Item No. 12. "Payment" of 
Appendix D of the Contract shall be modified to allow for the supplier to invoice BATA for the cost of 
materials purchased for the lighting assembly fabrication and for the progress payment of lighting 
assemblies in the process of being fabricated. 

Cost of Change Order $2,332,720.00 

(Attach Page 2 w/ Revised Delivery Schedule) 



Total
Pole YBI 1 YBI 2 SAS Skyway OTD 1 Sub-total YBI 1 YBI 2 SAS Skyway OTD2 Sub-total

1001-1 to 1001-16 1021-21-1 to 1021-6 1031-1 to 1031-4 1301-1 to 1301-6 1601-1 to 1601-8 2023-1 to 2023-4 2042-1 to 2042-11 2031-1 to 2031-4 2301-1 to 2301-6 2601-1 to 2601-8
1002-1 to 1002-10 1021-13 to 1021-16 1032-1 to 1032-2 1302-1 to 1302-7 1602-1 to 1602-7 2024-1 to 2024-3 2032-1 to 2032-2 2302-1 to 2302-7 2602-1 to 2602-7
1021-7 to 1021-12 1303-1 to 1303-6 2041-1 to 2041-13 2303-1 to 2303-6
1022-1 to 1022-10 1304-1 to 1304-6 2304-1 to 2304-6
1023-1 to 1023-3 1305-1 to 1305-6 2305-1 to 2305-6
1024-1 to 1024-3 1306-1 to 1306-6 2306-1 to 2306-6

1307-1 to 1307-6 2307-1 to 2307-6

7 42 10 0 0 0 52 15 11 0 0 0 26 78
10 0 0 0 1 15 16 0 0 0 1 15 16 32
12 2 0 0 4 0 6 1 0 0 4 0 5 11
15 2 0 0 6 0 8 2 0 0 6 0 8 16

17.5 2 0 0 5 0 7 2 0 0 5 0 7 14
20 0 0 6 27 0 33 0 0 6 27 0 33 66

48 10 6 43 15 122 20 11 6 43 15 95 217
Delivery 
(days) 770 770 770 630 630 770 770 770 770 770

Bike Path Belvedere Assemblies
YBI 1 YBI 2 SAS Skyway OTD 1 Sub-total YBI 1 YBI 2 SAS Skyway OTD2 Sub-total

N/A N/A N/A N/A N/A 08E-1 to 08E-4 20E-1 to 20E-4 10E-1 to 10E-4 24E-1 to 24E-4
N/A N/A N/A N/A N/A 22E-1 to 22E-4 12E-1 to 12E-4
N/A N/A N/A N/A N/A 14E-1 to 14E-4
N/A N/A N/A N/A N/A 16E-1 to 16E-4
N/A N/A N/A N/A N/A 18E-1 to 18E-4

3.5 N/A N/A N/A N/A N/A 4 8 20 4 36 36
Delivery 
(days) 770 770 770 770 770
*Calendar Days after Award of Contract

Light Pole Quantity Light Pole Quantity

Westbound Structures Eastbound Structures

Light Pole Number Light Pole Number



f<-0 15333 
QT Metro olitan Trans ortation Commission I General Re uisition v 0 MTC 0 SAFE @ BATA 

I Date: 13126/20 11 OJ I 1 J 10 I Date Required: I ASAP I Work Item Number: I 
I Requested by: IJ. Weinstein 

type of Request (cheCk one): ____ __, 

II [@ PO 0 Credit Card 0 Direct Order 
-

l it PO request, is this a PO Amendment? .@ Yes 0 No If Yes, List Orig PO#: 18.578 II 

Suggested vendor: IValmont Industries #V02785 
Street: 

Change Order No. 2 to IFB for furnishing 7M Poles for YBI City Ramp as per the 
attached Change Order documentation and schedule, all terrms and conditions of 

1 ea the original PO and its Amendment 1 ,' remain in effect. 
-----+-------r~--~ 

2 

3 20 EA 
Furnish 7M Poles for YBI City Ramp Project 

4 

5 

0 0 

$10,484.50 $209,690.00 t... 

Subtotal This Page: $209,690.00 

Subtotal From Page 2: $0.00 

If Amendment, List Current Cumulative PO Amount: 5,221,629.33 

Tax: $0.00 

Shipping: $0.00 

Tax on shipping $0.00 

Total: $5.431,319.33 
Choose one of the following : ____________________________________________________________________________ ...., 

ro Informal Bid 0 Sole Source (required for 0 Competitive Bid See path name bel;::,;.-·1 0 Other r· -----
(<$25,000) Ust alternate bid single source >3K. list type sole source (>25,000) If yes, list If yes . 
Info. below type below) Attached Memo. pathname 1 explain 

Comments: 

J:\CONTRACT\Procurements\Equipment-Supplies\IFBs\FY 09-1 0\SFOBB Light Poles\SFOBB Light Poles IFB.pdf 

Informal Bid lnforr:mc:..::a::..::tl:.=o.:..:n.:....: -------------------------------...., 
Alternate Vendor 1 

Alternate Vendor 2 

fJI.T. Approval IJ Finance 

FUND _________________ __ 

FY -----------WE ___________________ __ 

Object ------------------
JL _~--------------
Approved ----------------

Dept-------------------

II Purchasing II Approval to $100,000 II Approval $100,001 and Over 

DISPOSITION: PO# _______ and Date ____ Credit Card Purchase Date:. _______ Direct Order Approval Date:. ______ __ 

J:\SECTION\ALLSTAFF\Purchasinq\FY 11-12\BATA\Valmont Industries CO 2.xls Updated 3/27/2012 



~~· . ~ 

~~A(Jditianal items 
i·'· " 

t.l"~' 1 i:~;)7 :~~:"?'~.K~ : DESCRIPTIO~ " _,. it.~:;~~~;:~~;~i~t~·:.~~~,,J PRlCE PER< U~I~ J ·~ TOJA~_COST 
.« ".~·~- -~~ -, /'-"? ~':~ --=-- -~··, .,. ·!\.~~~~ ~ _1:¥:" ..,_ • -~-. " '"' _, .. •'i 

6 

7 

8 

0 
9 

10 

11 

12 

13 

f4 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 
. . 

• ~t • • ,. 

Subtotal: $0.00 
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BATA CONTRACT No. 007  
CHANGE ORDER No. 02 
 
Furnish 7M Poles for YBI City Ramp Project 
 
Valmont Industries shall furnish an additional 20 EA Roadway Lighting Assemblies (7M Pole) to BATA. 
The lighting assemblies to be furnished shall incorporate all changes to the work as ordered through BATA 
responses and comments to all shop drawings, Requests For Information and all other submittals from 
Valmont Industries through February 29, 2012.  
  
For furnishing the additional 20 EA roadway lighting assemblies, the Contract amount shall be increased 
by $209,690.00 which constitutes full compensation, including all markups, for this change. 
 
Based on this increase, the amended Contract amount, including this change order and Change Order No. 
1, shall be $5,431,319.33.  
 
The delivery of the 20 EA roadway lighting assemblies to be furnished under this change order shall be 
made within 770 calendar days after the award of the Contract. 
 

Cost of Change Order     $209,690.00 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  Aprl 10, 2012 

FR:  Andrew Fremier, Deputy Director, Operations, BATA/MTC 

RE:  Agenda No. ‐  2c 
 

Item‐ 
Consent Calendar 
Final Project Progress and Financial Update March 2012 

 
Recommendation:   
APPROVAL 
 
Cost:     
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion:  
By meeting time, the PMT would have approved the Final Project Progress and Financial 
Update March 2012 under a delegated TBPOC authority.  TBPOC confirmation of this 
approval is requested. 
 
 
Attachment(s): 
N/A 
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Recommendation: 
APPROVAL 
 
Cost Impacts: 
No impact, current allocation is within the program COS budget. 
 
Schedule Impacts: 
NA 
 
Discussion 
Staff requests TBPOC approval of the FY 2012‐13 COS Allocation Request of $89.5 million 
for the program.  
 
FY 2011‐12 COS Update 
 
For FY 2011‐12, the TBPOC approved a TBSRP program COS allocation of $109.7 M.  
Based on expenditures through February 2012, staff is projecting an under run of $4 
million in the allocation, with savings realized on the SFOBB, Antioch and Dumbarton 
bridges. 
   
 

Table 1 ‐ FY 2011‐12 COS Allocation and Forecast 
$ in millions 

 
Project  FY 2011‐12 COS 

Allocation 
FY 2011‐12 COS 

Forecast 
Difference 

SFOBB East Span 
Replacement 

$93.6  $92.4  ‐$1.2 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 10, 2012 

FR:  Ali Banani, ‐ COS Project Control Manager, CT 

Peter Lee, ‐ Senior Program Coordinator, BATA 

RE:  Agenda No. ‐  3a 

  Item‐  TBSRP COS Update and FY 2012 – 13 Allocation Request 
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Antioch Bridge 
Retrofit 

$ 4.4  $ 3.3  ‐$1.1 

Dumbarton Bridge 
Retrofit 

$11.7  $10.0  ‐$1.7 

TBSRP Total  $109.7  $105.7  ‐$4.0 
 
 
FY 2012‐13 COS Allocation Request 
For next fiscal year, the Department is requesting an allocation of $89.5 million for the 
entire TBSRP program, including the Dumbarton and Antioch Bridges and the East Span.  
On the East Span, there are significant reductions in METS expenditures with completion 
of fabrication in China.  COS is expected to be minimal on the Antioch Bridge for contract 
closeout, and is expected to decrease on the Dumbarton Bridge retrofit as construction 
moves towards completion during the Fiscal Year.  With TBPOC approval, the 
Department will forward the allocation request for BATA approval.  Below is the COS 
request by project as compared to last year:  
 

Table 2 ‐ FY 2012‐13 COS Allocation Request 
$ in millions 

Project  FY 2011‐12 COS 
Budget 

FY 2012‐13 COS 
Request 

Difference 

SFOBB East Span 
Replacement 

$93.6  $82.9  ‐$10.7 

Antioch Bridge 
Retrofit 

$ 4.4  $ 0.2  ‐$4.2 

Dumbarton Bridge 
Retrofit 

$11.7  $ 6.4  ‐$5.3 

TBSRP Total  $109.7  $89.5  ‐$20.2 
 
Forecast at Completion 
The FY 2012‐13 allocation of COS funds is within current COS budget at the program 
level.  However, the currently approved budgets for the SAS project is not sufficient to 
cover its COS allocation request for FY 12‐13 and a budget change will be required for the 
project.   
 
While our acceleration change orders appear to be successfully moving the East Span and 
program forward, risk management continues to track the possibility of challenges and 
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delays that may impact the program and the COS budget. Based on the Q4 2011 analysis, 
we estimate about $98 M in risk to the current approved budget.  
 

Table 3 – COS Budget and Forecast at Completion 
$ in millions 

Project  COS Allocation 
Budget 

COS Forecast 4th 
Quarter 2011 

Difference 

SFOBB East Span 
Replacement 

$1,177  $1,275  +$98.0 

Antioch Bridge 
Retrofit 

$31.0  $31.0  ‐ 

Dumbarton Bridge 
Retrofit 

$56.0  $56.0  ‐ 

 
 
Attachment(s):  
COS Update Presentation 



Toll Bridge Seismic Retrofit Program

COS Update
April 2012



Toll Bridge Seismic Retrofit Program

Agenda

FY 11-12 Budget Status

Proposed FY 12-13 Budget

Forecast At Completion



Toll Bridge Seismic Retrofit Program

FY 11-12 Budget Status



FY Forecast

FY Budget Expenditures 
Thru 2/ 2012

FY Forecast Budget 
Variance

SFOBB $93.6 M $60.0 M $ 92.4 M - $1.2 M
Antioch $ 4.4 M $  2.2 M $   3.3 M - $1.1 M

Dumbarton $11.7 M $  5.9 M $ 10.0 M - $1.7 M
Total $109.7 M $68.1 M $105.7 M - $4.0 M

$M

Budget: $109.7 M

Forecast: $105.7 M



Expenditure Summary
SFOBB Antioch Dumbarton Total

Budget $ 93.6 M $  4.4 M $11.7 M $109.7 M

Expenditures $ 60.0 M $  2.2 M $  5.9 M $  68.1 M
Thru Feb 2012

Remaining $  33.6 M $  2.2 M $  5.8 M $  41.6 M
Budget

$M

Note: Expenditures Are An Estimate 
Based On A/E Invoices For Services 
Performed Thru Feb 2012

$0.0

$10.0

$20.0

$30.0

$40.0

$50.0

$60.0

$70.0

$80.0
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$100.0

E. Span Antioch Dumbarton

Budget Remaining

Expenditures



SFOBB Expenditure Analysis

Category Budget FY Expenditures 
Thru Feb 2012 FY Forecast Budget Variance

State Staff $36.3 M $23.2 M $34.5 M - $1.8 M

TY Lin/M&N JV $20.8 M $11.2 M $18.8 M -$2.0 M

METS A/E $15.9 M $11.9 M $14.8 M - $1.1 M

Other A/E $20.6 M $13.7M $24.3 M + $3.7 M

Total $93.6 M $60.0 M $92.4 M - $1.2 M

E. Span Expenditure Composition

TY Lin/ M&N JV
19%

METS A/#E 20%
Other A/E 22%



Antioch/ Dumbarton Expenditure Analysis

Category
FY 
Budget

Expenditures 
Thru 2/2012

FY 
Forecast

Budget 
Variance

State Staff $ 5.4 M $3.2 M $5.2 M -$0.2 M

A/E $ 6.3 M $2.7 M $4.8 M -$1.5 M

Total $11.7 M $5.9 M $10.0 M -$1.7 M

Category
FY 
Budget

Expenditures 
Thru 2/2012

FY 
Forecast

Budget 
Variance

State Staff $2.5 M $1.8 M $2.7 M + $0.2 M

A/E $1.9 M $0.4 M $0.6 M - $1.3 M

Total $4.4 M $2.2 M $3.3 M -$1.1 M

Antioch Dumbarton

Antioch 
Expenditure Composition

Dumbarton 
Expenditure Composition

A/E 18% A/E 46%



Proposed Budget For FY 12-13

Toll Bridge Seismic Retrofit Program



FY 12-13 Proposed Budget
SFOBB Antioch Dumbarton Total

State $ 34.6 M $  0.2 M $ 3.5 M $ 38.3 M

A/E $ 48.3 M $    - M $ 2.9 M $ 51.2 M

Total $  82.9 M $  0.2 M $ 6.4 M $ 89.5 M

SFOBB  93%

Dumbarton
7%

Antioch
< 0.1%



FY 12-13 Budget Breakdown
FY 11-12 FY 12-13 Change From
Budget Budget               Prior Year

Construction $ 35.5 M $ 34.4 M - $   1.1 M 
Design $ 33.5 M $ 27.8 M - $   5.7 M
METS $ 24.1 M $ 11.1 M - $ 13.0 M
Mgmt, Admin, ROW, O&M $ 16.6 M $ 16.2 M - $    0.4 M

Total $109.7 M $ 89.5 M - $ 20.2 M

FY 12-13 Budget Breakdown

METS 12%

Mgmt., Admin, ROW, O&M - 18%

Construction 39%

Design 31%



FY 12-13 Planned Dollars

SAS YBI Str-1 YBI Str-2 OTD-2 Demo Other Antioch Dumbarton
0120F 0120S 0120T 0120M 01209 1A521 1A522

State $14,035 $9,693 $3,320 $4,328 $2,519 $634 $214 $3,526 $38,269
A&E $29,462 $6,424 $2,491 $5,156 $4,760 $2,924 $51,217

 Total $43,497 $16,117 $5,811 $9,484 $7,279 $634 $214 $6,450 $89,486

Total

Other Projects:
W. Approach Landscaping   $333k
YBITS Landscaping              $301k
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SAS - FY 12-13 Planned Dollars

CONST DESIGN METS MGMT Other Div Total
State 9,641 1,106 1,018 1,680 591 14,036
A&E 4,905 12,400 6,280 5,616 260 29,461

 Total 14,546 13,506 7,298 7,296 851 43,497

“Other Div” includes:  Adm, Maint, 
Eng Services, Oper, R/W, Env

D
O

LL
A

R
S

 (t
ho

us
an

ds
)

Dollars ($000)



Forecast At Completion

Toll Bridge Seismic Retrofit Program



Schedule

2011 2012 2013 2014 2015 2016 2017

SAS

YBITS #1

YBITS #2

OTD - Detour

OTD #2

Demolition

Antioch

Dumbarton 

Fab Comp Oct  2011

RiskSeismic Safety 
Opening

8/28/2013



SFOBB East Span COS Forecast

Current Budget Forecast

50% Risk Forecast:  $1,275 M

Budget

$1,177 M

Expenditures Thru 
2/2012

$1,037 M

Budget Remaining
$140 M

50% Risk $98 M



COS Cashflow for East Span Projects
Expenditure thru February 2012

1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

Project Support Construction Support

Forecast ($ in millions) $21 $83 $62 $45 $20 $5 $2
Actual ($ in millions) $0.8 $5.0 $5.1 $12.1 $21.2 $46.3 $39.5 $36.1 $29.9 $47.7 $69.8 $58.0 $63.8 $75.8 $109.3 $118.1 $119.5 $107.6 $71.4

$0.0

$40.0

$80.0

$120.0

$160.0Actual ($ in millions)

Forecast ($ in millions)

Cum Forecast ($ in millions) $1,058 $1,141 $1,203 $1,248 $1,268 $1,273 $1,275
Cum Actual ($ in millions) 0.8 5.8 10.9 23.0 44.2 90.5 130.0 166.1 196.0 243.7 313.5 371.5 435.3 511.1 620.4 738.5 858.0 965.6 1,037.0

0.0

300.0

600.0

900.0

1,200.0

1,500.0

Cum Actual ($ in millions)

Cum Forecast ($ in millions)

Project

0120F (SAS-Superstructure)
0120M (Oakland Touchdown #2)
0120S (YBITS1-Mainline Structures)
0120T (YBITS2 Post Traffic Switch)
01350 (YBITS3 Landscaping)
01209 (Existing Bridge Demolition)

Completed Projects

Forecast ($ in millions) $21 $83 $62 $45 $20 $5 $2
Actual ($ in millions) $0.8 $5.0 $5.1 $12.1 $21.2 $46.3 $39.5 $36.1 $29.9 $47.7 $69.8 $58.0 $63.8 $75.8 $109.3 $118.1 $119.5 $107.6 $71.4

$0.0

$40.0

$80.0

$120.0

$160.0Actual ($ in millions)

Forecast ($ in millions)

Cum Forecast ($ in millions) $1,058 $1,141 $1,203 $1,248 $1,268 $1,273 $1,275
Cum Actual ($ in millions) 0.8 5.8 10.9 23.0 44.2 90.5 130.0 166.1 196.0 243.7 313.5 371.5 435.3 511.1 620.4 738.5 858.0 965.6 1,037.0

0.0

300.0

600.0

900.0

1,200.0

1,500.0

Cum Actual ($ in millions)

Cum Forecast ($ in millions)

Note: Cashflow based on COS forecast 4th Quarter 2011 progress Report



Antioch & Dumbarton COS Forecast

DumbartonAntioch

Forecast $31 M Forecast $56 M

Budget: $31 M

Budget: $56 M

Expenditures Thru 
2/2012: 

$22.1 M

Expenditures Thru 
2/2012:

$32.4 M

Est. Remaining 
Expenditures

$17.9 M

50% Risk: $5.7 M
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View of “color” From Treasure Island

Figure 1



View of “Color” Looking East
Figure 2



Existing Bike/Ped
path structure 
and railing is 
painted white.

Paint upper face of 
winged section and 
exterior face of 
barrier white.

Westbound Eastbound
Bicycle/pedestrian path

Skyway Cross-Section (Typ.)

Figure 3



Bridge Lighting With Light Pipe Bridge Lighting Without Light Pipe

Figure 4
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Item3c_BB East Span Opening MOU_17Apr12 
 

  Memorandum 
 

   
Recommendation 
APPROVAL 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
The TBPOC, at its April 5 conference call, reaffirmed its March 1 decision to explore: 
 

1) holding in 2013 a multi‐day celebration of the opening of the new Bay Bridge 
East Span, with public access onto the westbound decks of both the East and 
West spans; 

 
2) designating the nonprofit Bay Bridge Alliance (BBA) as the TBPOC’s private 

partner for fundraising for the East Span opening celebration and for the 
long‐term development of a transportation museum and other improvements 
at the Gateway Park site; and 

 
3) developing a Memorandum of Understanding (MOU) with BBA to outline 

the relationship between the TBPOC and BBA. 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 10, 2012 

FR:  Andrew Fremier – Deputy Executive Director, BATA 

Stephen Maller – Deputy Director, CTC 

RE:  Agenda No. ‐  3c 

  Item‐ 
             Program Issues 
             Bay Bridge East Span Opening Memorandum of  
             Understanding (MOU)
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Item3c_BB East Span Opening MOU_17Apr12 
 

The TBPOC agreed that a final decision on the MOU should be approved at its April 17 
meeting, including a recommendation that BATA alone enter into a separate Project 
Agreement with BBA.  The Project Agreement would supplement the MOU and would 
establish a basis for the transfer of public funds to BBA, and address issues that 
originally were included in draft MOUs considered at the TBPOC’s March 1 and April 5 
meetings. Under this Project Agreement, BATA alone will be responsible for all public 
costs relating to transportation, operations and public safety necessary to implement the 
celebration event plan, with BBA responsible for payment of all other capital and 
operating costs. 
 
Attached is version of the MOU that includes changes recommended by the TBPOC 
Chair and by BBA to the draft considered at the April 5 meeting.  Caltrans has yet to 
provide specific recommendations or edits to the MOU.   
 
We recommend the TBPOC approve the attached draft version of the MOU and that 
BATA enter into a separate Project Agreement with BBA that is based on and 
supplements the MOU. 
       
 
 
Attachment(s):  
Draft MOU with BBA 4‐6‐12 
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Draft 4/06/2012 

MEMORANDUM OF UNDERSTANDING 
Between the TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE 

And BAY BRIDGE ALLIANCE 
Regarding the EAST SPAN PROJECT 

This Memorandum of Understanding (“MOU”) is made and entered into as of ______ 
(the “Effective Date”) by and between the Toll Bridge Program Oversight Committee 
(“TBPOC”) and Bay Bridge Alliance (“BBA”), a California nonprofit public benefit corporation 
and a tax-exempt organization under Section 501(c)(3) of the Internal Revenue Code (hereinafter 
collectively sometimes referred to as “the Parties.”) 

RECITALS 

WHEREAS, BBA is a private nonprofit organization established to conduct activities 
intended to inform and inspire the public concerning the role the transportation network in the 
San Francisco Bay Area has played in shaping the Bay Area and advancing Bay Area 
regionalism, which may include developing and implementing plans related to celebrating the 
opening of the replacement eastern span of the San Francisco-Oakland Bay Bridge in 2013 and 
the establishment and operation of Gateway Park, with the assistance and direction of TBPOC, 
facilitating one or more video presentations and exhibitions concerning the history of San 
Francisco Bay, facilitating the establishment and operation of a regional transportation museum 
and conducting other activities for the same or similar general purposes; and 

WHEREAS, TBPOC consists of three public agencies: the California Department of 
Transportation (Caltrans), the Bay Area Toll Authority (BATA) and the California 
Transportation Commission (CTC); and 

WHEREAS, the Parties intend that each of the constituent agencies of TBPOC will 
appoint a representative who will receive notices of, and be allowed to attend, all meetings of the 
Board of Directors of BBA; and 

WHEREAS, BBA intends to solicit and accept private funds for the celebration of the 
opening of the Bay Bridge’s East Span (the “Event”), the establishment and operation of 
Gateway Park and other activities and also intends to raise funds through sponsorships, retail 
partnerships, production and sale of commemorative products, donations, gifts, and possibly 
other methods; and 

WHEREAS, the Gateway Park Working Group (GPWPG) consists on nine 
organizations: BATA, Caltrans, CTC, Bay Conservation and Development Commission 
(“BCDC”), East Bay Regional Parks District (“EBRPD”), City of Oakland, Port of Oakland, 
East Bay Municipal Utilities District (“EBMUD”), and Association of Bay Area Governments 
(“ABAG”); and 

WHEREAS, Caltrans as a TBPOC agency acting in good faith, intends to issue in 2013 
an encroachment permit (form #TR-0120) authorizing use by the Parties of the San Francisco-
Oakland Bay Bridge and nearby approach routes in San Francisco and Oakland for a public 
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celebration of the Bay Bridge prior to the opening to regular traffic of the new Bay Bridge East 
Span; and  

WHEREAS, BBA has no certain source of funding, and its obligations under this MOU 
are subject to its success in obtaining funding sufficient to enable it to carry out those 
obligations; and 

WHEREAS, the Parties intend that BBA will pay for all components of the Event, except 
those costs relating to security, public access support and other costs properly chargeable to 
TBPOC for the Event; and 

WHEREAS, the Parties intend that TBPOC through BATA will use toll bridge revenues 
to pay for security, public access support and other costs properly chargeable to TBPOC for the 
Event; and 

WHEREAS, BBA will consult with TBPOC regularly during the Event planning process. 

NOW, THEREFORE, TBPOC and BBA agree to the following: 

ARTICLE I. BACKGROUND AND OBJECTIVES 

A. TBPOC and BBA (collectively, the Parties) desire to enter into this MOU 
memorializing and setting forth the terms of a cooperative relationship to plan and implement the 
following (all of which are referred to herein as the Project or Project Activities): 

1. Bay Bridge East Span Opening: A program to celebrate the opening of the 
Bay Bridge’s East Span to include public events and programs, free and fee-based events and 
programs, communications, website development, social media, sponsorships, retail partnerships 
and, production and sale of commemorative products; 

2. Gateway Park Development: A program to work with public agencies and 
private partners to spur development of public improvements—including but not limited to a 
transportation museum and visitor center—designed to enhance the visitor experience at the 
eastern end of the Bay Bridge and to promote education about and enjoyment of the regional 
transportation network, San Francisco Bay, and the Bay Bridge itself; 

3. Merchandising Activities: A program of development, production, 
marketing, and sale of informational and commemorative materials related to the East Span, 
including publications and other merchandise related to the East Span to be sold at any location 
(collectively, the “Merchandising Activities”); and 

4. Sponsorships and Fundraising: A program of fundraising and 
sponsorships, including development of private and public support focused primarily on funding 
the opening activities and development of public improvements in the Gateway Park area. 

B. The Parties desire that all aspects of the Project be respectful of the Bay Bridge 
and its history, mindful of the Bay Bridge’s regional, national and international identity, 
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protective of public safety and security, conscientious about resource protection, and financially 
feasible. 

C. Net revenues from the Project will be utilized by BBA in accordance with its tax-
exempt purposes. 

ARTICLE II. THE PROJECT AGREEMENT 

The Parties intend that BBA and BATA will enter into a Project Agreement (“ Project 
Agreement”) based on this MOU, which will address the following matters: 

A. The East Span Opening Event Plan 

BBA in cooperation with TBPOC will develop for review and approval by TBPOC the 
East Span Opening Event Plan (the “Plan”). BBA will seek TBPOC input into the Plan and its 
components, which will include: 

1. Public event(s) and program(s), including all activities conducted during 
the East Span Opening; 

2. Sponsorships and fundraising, including retail partnerships, private and 
public support for East Span Opening activities; 

3. Merchandising activities, including the production and sale of 
commemorative products and materials; and 

4. Any other Plan components. 

B. Gateway Park Visitor Experience Programs and Activities 

TBPOC and other members of the Gateway Park Working Group will manage the 
development and operation of Gateway Park. As members of the Gateway Park Working Group, 
the TBPOC agencies, however, will seek BBA input in the development and implementation of 
plans for Gateway Park, including: 

1. The design and construction of visitor-serving facilities to interpret the 
Bay Bridge and its role in the Bay Area transportation network and in shaping the Bay region, 
and provide retail, tour, and visitor-serving functions, including ultimately a permanent Visitor 
Center/Museum; 

2. Design and construction of improvements to visitor flow, automobile and 
bus circulation, topography, and views at and around the Gateway Park site; 

3. New or improved guided or self-guided tours of the areas on and around 
the Bay Bridge that are accessible to the public; 

4. Other possible revenue generating ventures or visitor services; and 

5. Design and manufacture of all necessary fixtures, displays, and signage. 



W02-WEST:FMW\404861990.3 -4-  
   
 

C. Merchandising Activities 

BBA will prepare a Scope of Sales and Merchandising Plan (“the Merchandising Plan”), 
describing the proposed merchandising scope, including sales outlets, brands used, and subject 
matters of the proposed Merchandising Activities, and will present it to TBPOC for input and 
final approval. BBA will be responsible for implementing each component of the Merchandising 
Plan. BBA will be responsible for securing the work of artists and other service providers in 
connection with the Merchandising Plan, although TBPOC will have the right to approve any 
image used in conjunction with the Merchandising Plan. 

D. Sponsorships 

BBA will be recognized as the clearinghouse for any/all sponsorships, corporate or 
foundation support referencing the “Bay Bridge” name or likeness throughout the duration of the 
Project. All sponsorship solicitations by the Parties or anyone acting on their behalf will be 
conducted according to best practices. 

E. Communications and Public Relations 

TBPOC will have primary responsibility for public communication about the Event. 
TBPOC’s Communications Partnership Team will develop a public communication strategy 
including the designation of a lead public spokesperson or spokespersons.  The 
TBPOC-designated lead public spokesperson(s) will have primary responsibility for interacting 
with the press, including print, broadcast and online media, regarding the Event. 

In addition, the TBPOC’s Communication Partnership Team will have primary 
responsibility for the following: 

1. Coordination with Caltrans Construction and related stakeholder agencies 
such as the California Highway Patrol, U.S. Coast Guard and local governments; 

2. Development and implementation of a steering committee to educate, 
inform and coordinate with local stakeholders; 

3. Development and implementation of a process for documenting the Bay 
Bridge East Span opening; 

4. Development and coordination of a technical conference or symposium; 
and 

5. Participation and recognition of the Bay Bridge Project Team. 

F. Cost and Revenue Sharing 

1. Composition of Project Gross Revenues 

Project Gross Revenues will consist of revenue generated by BBA during the term 
of the Project Agreement from such sources as: 
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(a) Revenue generated from fee-based visitor experiences related to 
the opening of the new Bay Bridge East Span; and 

(b) Sales of Bay Bridge-related materials, merchandise, events, and 
services anywhere, including through a BBA website, wholesale 
program or retail outlets. 

2. Responsibility for Payment of Capital and Operating Costs 

The Parties intend that BATA will be responsible for all capital and operating costs 
incurred to implement the Event relating to security, public access support, transportation to and 
from the Event via satellite sites, and other costs properly payable by BATA out of toll bridge 
revenues, and that BBA will be responsible for payment of all other capital and operating costs 
(collectively “Event Costs”).  Event Costs include but are not limited to cost of goods sold, on-
site staff and operating costs, cost of capital, direct Project overhead, allocated indirect overhead 
and allocated management costs which includes administrative, marketing, communications, 
advertising, product development, project planning, professional services and related project 
expenses.  The Parties further intend that the Project Agreement will further specifically define 
which Event Costs are properly payable out of toll bridge revenues and which are not. 

G. Limited Liability 

As BBA has no certain source of funding, the Project Agreement will provide that BBA’s 
financial obligations will be subject to and contingent upon its having sufficient funds, including 
without limitation, toll bridge revenues, on deposit and available in advance to enable it to carry 
out any contractual obligations it is expected to assume.  BBA will undertake obligations to third 
parties only to the extent that it has sufficient funds on deposit and available to enable it to carry 
out those obligations. 

H. Term 

The term of the Project Agreement will be for five (5) years from the effective date 
unless earlier terminated according to its terms. The Parties contemplate a long-term relationship 
and to that end the term will automatically renew thereafter for additional five-year terms unless 
BATA or BBA ceases to exist prior to the end of the Project or either Party opts not to renew it 
by giving notice to the other Party at least one hundred eighty (180) days prior to the end of the 
term. 

I. Notices, Modification, Assignment, Suspension and Termination 

The Project Agreement will contain provisions relating to notice, modification, 
assignment, suspension, and termination.  The termination provisions will provide for 
termination for both cause and convenience.  The termination for convenience provisions will 
further provide that if BATA terminates for convenience prior to the end of the term, BBA will 
be compensated for any costs properly chargeable to BATA as a result of such early termination 
either through a continuation of Merchandising Activities, a termination payment, or a 
combination of both, at BATA’s election. 



W02-WEST:FMW\404861990.3 -6-  
   
 

J. Ownership 

Upon termination or expiration of the Project Agreement, TBPOC will retain sole 
ownership of all improvements and facilities constructed or installed during the life of the Project 
Agreement. 

K. Financial Assistance and Cost Sharing 

BBA will work closely with BATA to identify funding sources for the Project. In light of 
BBA’s unique fundraising capability and status as a nonprofit organization, BBA will assume 
major responsibility for carrying out private fundraising programs and activities. 

The capability of BATA to provide financial assistance  will be determined on a year-by-
year, basis, and is subject to the availability of funds. It is not expected that toll bridge revenues 
will be used except as described in the Project Agreement. 

L. Reports 

1. Accounting System 

BBA will maintain an accounting system, which identifies all revenues, expenses, assets, 
liabilities, and net-assets in accordance with current Generally Accepted Accounting Principles 
(GAAP) for nonprofit corporations. 

BBA will administer all financial functions of the Project. All revenues and expenses 
associated with retail, visitors experience activities or related functions, all underwriting, 
sponsorship and support of the Project will be recorded and managed by BBA. All assets, debt, 
debt-service and related information will be recorded and managed solely by BBA for all aspects 
of the Project. Detailed accounting records will be maintained in a manner which easily satisfies 
reasonable reporting requirements of either Party and is consistent with current provisions of 
GAAP. 

BBA will annually submit a Statement of Financial Activities (including gross sales, cost 
of merchandise, labor costs and other related expenses) for all sales, programs and activities 
covered by the Project Agreement. BBA will make available on a quarterly basis, a simplified 
version of the same Statement of Financial Activities. 

BBA will also submit separate financial statements for the preceding fiscal year to 
BATA, which will be audited if BBA is required to obtain an audit of its financial statements 
under the California Nonprofit Integrity Act. Such statements will be submitted to BATA upon 
completion of BBA’s annual audit or, if no audit is obtained for any year, within 120 days of the 
end of the year. Any required audit will be conducted by an independent public accountant who 
has been certified or licensed in the State of California. 

2. Inspection of Records 

BATA and any of its duly authorized representatives, will, until the expiration of seven 
(7) calendar years after the close of the business year of BBA and its cooperators and 



W02-WEST:FMW\404861990.3 -7-  
   
 

contractors, have access to and the right to examine any of the pertinent books, documents, 
papers, and financial records related to the Project Agreement including Federal and State 
information returns. 

3. Annual Reports 

BBA will prepare and submit to TBPOC an annual report of BBA’s activities after the 
close of each fiscal year of BBA during the term of the Project Agreement. The report will 
include, but need not be limited to, the following: 

(a) Statement of achievements during the preceding year; and 

(b) Description of activities and services offered in furtherance of the Project 
Agreement. 

M. Health, Safety, and Security 

BBA will take steps reasonable for an organization of its size to provide for the safety of 
its employees, contractors, volunteers and the general public in their use of any public property 
or facilities under the Project Agreement and to ensure a safe and healthful work environment for 
its employees, contractors, volunteers and the general public. 

N. Miscellaneous 

1. Nonprofit Status 

During the term of the Project Agreement, BBA will retain its status as a nonprofit public 
benefit corporation pursuant to the Nonprofit Public Benefit Corporation Law of the State of 
California. Loss of this status will be cause for termination of the Project Agreement. 

2. Taxes 

BBA will pay any and all taxes which may be lawfully levied by the State of California 
or its political subdivisions upon the property or business of BBA based on terms and conditions 
imposed by the taxing agent. No delinquencies will be allowed to accrue. Delinquencies are 
grounds for termination of the Project Agreement. 

3. Officials Not To Benefit 

In connection with the performance of work under the Project Agreement, BBA will not 
employ, enter into any contract with, or provide any benefit arising from the Project Agreement 
to, employees and/or members of the Board of Directors of BBA or TBPOC members, officers 
or employees. 

ARTICLE III. TERM OF MOU 

The term of this MOU will be for __ years from the Effective Date, unless earlier 
terminated according to the provisions of Article 5, below. The Parties contemplate a long-term 
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relationship and to that end no later than 180 days prior to the end of the Term, the Parties agree 
to commence discussions regarding an extension of this MOU. 

ARTICLE IV. REPORTS 

TBPOC, BATA and BBA will provide for regular updates of progress in keeping minutes 
and notes of key meetings and decisions.  BBA will also prepare a report of the key 
accomplishments resulting from this MOU and provide it to TBPOC and to BATA on an annual 
basis, provided, however, that compliance with the reporting requirements under the proposed 
Project Agreement will satisfy this requirement. 

ARTICLE V. TERMINATION AND MODIFICATION 

Either Party may terminate this MOU prior to the termination date by providing at least 
sixty (60) days written notice to the other Party. 

This MOU may only be modified by in writing with the mutual consent and signatures of 
both Parties.  Requests for modifications will be forwarded in writing by one Party to the other, 
enclosing the proposed form of modification, at least sixty (60) days prior to the proposed date of 
the modification. 

Nothing in this MOU restricts the ability of either Party to enter into additional 
agreements between the Parties, or between and among the Parties and others, and termination of 
this MOU does not terminate additional agreements. 

ARTICLE VI. NOTICES 

Any notice which BBA may desire or may be required hereunder to give or deliver to 
TBPOC will be deemed sufficiently given or delivered if in writing and sent by registered or 
certified mail, return receipt requested, first class, postage prepaid, addressed to Chair, Toll 
Bridge Program Oversight Committee, 101 8th Street, Oakland, CA 94607 or such other person 
and/or address as TBPOC may designate by written notice to the other parties. The time of 
delivery of such notice will be deemed to be the time when the same is received. 

Any notice which TBPOC may desire or may be required hereunder to give or deliver to 
BBA will be deemed sufficiently given or delivered if in writing and sent by registered or 
certified mail, return receipt requested, first class, postage prepaid, addressed to President, Bay 
Bridge Alliance, 3026 Fairview Avenue, Alameda, CA 94501-1742 or such other person and/or 
address as BBA may designate by written notice to the other parties. The time of the delivery of 
such notice will be deemed to be the time when the same is received. 

[REMAINDER OF PAGE INTENTIONALLY BLANK] 
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IN WITNESS WHEREOF, this MOU has been executed by the parties hereto as of the day and 
year first written above. 

 

TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

 
BAY BRIDGE ALLIANCE 

   

Steve Heminger, Chair 
 

Bobby Winston, President 
   
Approved as to Form   
   
   
_______________________________   
_______________, Counsel   
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    Item3d_Peer Review Panel Update_17Apr12 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 10, 2012 

FR:  Tony Anziano – Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  3d 
 

Item‐ 
Program Issues 
Peer Review Panel Update  

 
Recommendation:   
For Information Only 
 
Cost:     
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion:  
A verbal update on the Peer Review Panel report will be provided at the TBPOC meeting 
on April 17, 2012. 
 
 
Attachment(s): 
N/A 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 10, 2012 

FR:  Tony Anziano – Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  4a 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Corridor Update / Schedule 

 
Recommendation:   
For Information Only 
 
Cost:     
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion:  
A verbal corridor update will be provided at the TBPOC meeting on April 17, 2012. 
 
Attached are summary schedules for reference and further discussion at the meeting. 
 
 
Attachment(s): 
1. SAS Project – per ABF March Schedule (Level 2 Summary) 
2. Toll Bridge Seismic Retrofit Program – Summary Schedule (SSO) 



SAS Project - per ABF March Schedule (Level 2 Summary) as of 4/9/12

8/28/2013: Ready for SSO

4/13

1 5/30 (SSO Schedule)

(CCO 160 SSO Schedule)

2

3 C.Bands=114

Tension C.Bands  

Suspenders, Handropes Adjust Hand Ropes

Phase 1: 52 Suspenders on Ea Side

4 Phase 1 Load Transfer

Forecast: 10/3

Phase 2,3, & 4 Load Transfer Phase 4

Shrouds / Seal & Caulk Cable Bands / Suspenders Clamps  

5 Wrap Cables

2014
2Q 3Q 4Q

2011 2012 2013
1Q 2Q4Q 1Q 2Q 3Q 4Q 1Q

PWS 1 thru 137

Compact

2 P3

SSO

Critical Path

EB Hinge K

5 Wrap Cables

Cable Electrical

Remove Catwalk

Complete Barrier

6 Install Hinge A EB & WB, and Seismic Jt WB- Blast & Prime Deck

7 Grout & Tension Shear Key- E2 Crossbeam

Grout & Tension Spherical Bushing Bearing- E2 Crossbeam

8 EB & WB- Epoxy AC/ Pavement Markings / Complete W2 Barrier

West Loop Cable Bands / Saddle Housing

9 WB- Hinge K

Instl Micro Pile / Tie-Dawns Flswk

Cable Paint

(starts after MCM Post Tensioning Frame 2)

Soffit Forms / Bearings/Soffit Rebar & Pour

Hinge K- Pour Stems / adjust Counterweight / Cure

Place Deck Concrete / Cure / Strip Falsework

WB Hinge K Seismic Jt

EB Hinge K Turnover Milestone: 1-Dec-12

10 EB- Hinge K

Falsework / Soffit Forms

Bearings

Soffit & Stem Rebar

Interior Forms / Pour Soffit & Cure

Hinge K- Pour Stems / Cure

Place Deck Concrete / Cure / Strip Falsework

Install EB Hinge K Seismic Joint

5/29

Lifts 13 Deck Plate Drop Ins / Paint Lift 13 & 14 Drop in Plates

(after Removal of  Haul Ropes)

Lift 12 Corner Assembly/Barrier/-->Removal of Interior Access Platforms

(after cable compaction PP 111-117)

Architectural Housing & East Saddle Housing

(starts after Load Transfer)

11 Bike Path

Install B.P. Lifts 12 thru 14

Travelers- Install Decking /B.P. Traveler & Rails Forecasted Completion

B.P.- Polyester Concrete 15-Jan-14

Pending CCO's not included

12 Elevator

August 2014

Inspection / Punch List SAS Contract Completion

Remove Erection Tower / Favco Crane /Fndn D/ Instl Tower Skirt *** Does not incl CCO 203S2 Elevator Extension

Fabricate & Deliver Elevator

Install Elevator / Punch List

B.P. Railing



Toll Bridge Seismic Retrofit Program - Summary Schedule (SSO) Update as of  4/9/2012

Events

SFOBB - SSO - Labor Day 2013 Schedule

1 YBITS 1 Project- EA 04-0120S4 (Bid: 15-Dec-09, NTP 23-Feb-10) *  Note: Beneficiary Use YBITS 1 Project

1 Complete WB Frame 1 Concrete Pour:  16-Dec-11 A

RW 50A / Temp. EB On-Ramp 2 WB Frame 2 Stressing Complete : 27-Jan-12A

3 Start EB Frame 2 Rebar: March 2012

4 WB Hinge K Turnover Milestone: 1-May-12

YBITS 1 Contract Completion 5 EB Hinge K Turnover Milestone: 26-Nov-12

6 WB & EB SSO Ready:  14-Jul-13 (Max Incentive)

2 SAS Project - EA 04-0120F4 (Bid: 22-Mar-06, NTP 18-May-06)
WB SAS Project (SSO Schedule)

1 Start PWS: 21-Dec-11 A

Major Schedule Changes Since Last Update are        Highlighted 

below in Yellow

Frames 1 (WB & EB)

Frames 2 Ready for Hinge K 

June1Q 2Q 3Q 3Q 4Q 1Q 2Q 3Q 4Q
2014 2015

4Q 4Q 1Q 2Q1Q 2Q 3Q
2011 2012 2013 2016 2017
4Q 1Q 2Q 3Q 4Q

EB

SSO Ready

WB

SSO

EB
1 Start PWS: 21-Dec-11 A

Hinge K Closure Pour (WB & EB- ABF to Submit Detail Schedule 2 Complete PWS: 30-May-12, ABF Forecast 13-Apr-12

Cable Compaction Ph 4 L.T. 3 Complete Cable Compaction : 20-Jun-2012

C. Bands Ph 3 L.T.  Hand Rope / Wrapping/ Suspenders Clamps 4 Complete Cable Bands: 25-Jul-12

Suspenders   Ph 2 L.T. Cable Electrical
5 Complete Suspenders & Handropes: 22-Aug-12

Ph 1 Load Transfer Paint Cable 
6 Phase 1 Load Transfer: 3-Oct-12

7 Phase 2 & 3 Load Transfer:  21-Nov-12

8 WB Hinge K Turnover Milestone: 1-Jun-12

PWS Strands 1 - 137 SAS Contract Completion 9 EB Hinge K Turnover Milestone: 1-Dec-12

10 WB & EB SSO Ready: 28-Aug-13 (Max Incentive)

3 OTD Detour - EA 04-0120S4
OTD Detour Project

1 EB Detour Traffic Switch: 29-May-11 A
2 WB Detour Traffic Switch: 19-Feb-12A

4 OTD2 Project - EA 04-0120M4 OTD2 Project

Complete PWS

P
h

 1
 L

o
a
d

 T
ra

n
s
fe

r

Open Temp. WB Lanes

S
S

O
 R

e
a
d

y

P
h

 3
 L

o
a
d

 T
ra

n
s
fe

r

OTD2 Project - EA 04-0120M4
Re - ADV Bid Award 1st Day 1 Advertise: 7-Nov-2011 A

3/12 6/3 2 Bid Opening: 18-Jan-2012A

    3/21 3/29 3 Re-Advertise:  12-Mar-12A

4 Bid Opening: 21-Mar-12A

OTD 2 Construction  A+B Variance OTD 2 Contract Completion 5 Award: 29-Mar-12A

6 Months Final Striping   6 1st Working Day: 7-Jun-12

10/25

1 2 3 4 5 6

SFOBB Bike Path OTD 2- Bike Path Segment 2 Bike Path

Open OTD2 Open OTD2 Open YBITS Bike Path 1 Advertise:  12-Mar-2012A

Segment 3- Open Bike Path Temp. Bike Path Permanent Bike Path 2 Bid Opening:  1-May-2012

250 W. Days A+B Contract Variations 3 Award: 23-May- 2012

300 W. Days Segment 2- Bike Path 4 Start Construction: 22-Aug-2012

5 YBITS  2+ Cant. Dismantling - EA 04-0120T4 SFOBB - Dismantling Contracts
YBITS 2 + Cantilever Dismantling  Project

 Max. "B" value 300 days, Low Bidder FCI 140 days, 2nd Low 

Bid MCM 100 days

SSO Ready

Bid Protest

SFOBB - Dismantling Contracts
YBITS 2 + Cantilever Dismantling  Project

Permit: 27-Feb-12   ADV Bid Award 1st Charged Day 1 Receive Biological Opinion : 6-Feb-12A

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 2 BCDC Commission Meeting: 2-Feb-12A

Environmental 4/9 9/25 11/24 2/2 Cantilever Dismantling A+B Contract Variations Contract Completion 3 Permits: 27-Feb-12A, List: 12-Mar-12A

HQ RTL * DRAFT- Contractor to Provide Construction Sequence 4 Advertise: 9-Apr-12

YBID Removal 5 Bid Opening: 25-Sep-12 (changed from 7/24/12)

11/14 3/12  (2 Mo added due to Contractor's Comments)

Ramp / SG Road /Landing /Bike Path ` 6 Contractor to Provide Construction Sequence

504 & 288 Contracts:

6 504 & 288 Dismantling - Steel Only Two Contracts

A.  Remove 504 & 288 Steel Only

Dismantling - Steel (Draft) B. Remove All Foundations

7 All Foundations Removal

Dismantling - Foundations (Draft)

8 Antioch Bridge - EA 04-1A5214 (Bid: 10-Mar-10, NTP: 19-May-10) Antioch Project

SSO : Apr 2012, Contract Completion: 11-Jul-12
SSO

Antioch & Dumbarton Bridge Dumbarton Bridge

9 Dumbarton Bridge - EA 04-1A5224 (Bid: 15-Jun-10, NTP: 26-Aug-10)
Replace 1st Joint: Memorial day week-end Closure

SSO

SSO
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Addendum #1 Item List for YBITS#2 Contract Rev. 3/28/12
EA 04‐0120T4
Advertise: April 9th, 2012
Bid Opening: September 25th, 2012

Item No. Item Description Plans (Sheets affected) Specifiations
Estimate 
Impact Comments

1
Areas for Contractor's Use (Modify 
availability dates and areas shown on plans.  
Areas access tied to SAS contractor.)

Yes, C 45‐47
Yes, Section 5‐xx, 

"Areas for 
Contractor's Use"

No

* Revised Areas for Contractor's Use regarding 04‐0120F4 contract overlap to allow YBI#2 Contractor full 
access to overlap areas FT and FP after January 1, 2014 to perform Cantilever Truss bridge removal. 
(Previously, full access was granted to the YBI#2 Contractor after August 31, 2014, with access prior to this 
date permitted as directed by the Engineer through cooperation with 04‐0120F4 Contractor.)

* Added clarification that the Contractor's use of Pier 7 will expire in April 2015.

2

Supplemental Project 
Information/Information Handout 
(Structures, Roadway, & Information for 
Inspection items)

No

Yes, Section 5‐xx, 
"Supplemental Project 

Information" & 
Section 10‐1.53, 
"Existing Highway 

Facilities"

No

"STRUCTURE INFORMATION HANDOUT" listing 15 through 21 are added as follows:
15. Pre‐Award Qualifications Questionnaire
16. Existing Bridge Modification Contract 4011 Resident Engineers Report on Deck Paving –East Bay July 19 
1963 (Testing Reports and Contract Specifications)
17. Existing Bridge Modification Contract 4030 Resident Engineers Report on Steel Work –East Bay Sept 18 
1963 (Testing Reports and Contract Specifications)
18. Original Bridge Caltrans Journal Article – Closure of Gap April 1936 (Original Construction Sequence)
19. Original Bridge Contract 4 & 4A East Bay Substructure January 11 1935 (Contract Specifications)
20. Original Bridge Contract 5 Yerba Buena Crossing March 28 1933 (Contract Specifications)
21. Original Bridge Contract 7 Superstructure East Bay Crossing Final Report March 24 1937 (Material 
Specifications and Testing Reports)
22. Original Bridge Contract 7 Superstructure East Bay Crossing Specifications March 8 1933 (Contract 
Specifications and Cantilever Erection Procedure)
23. Original Bridge Tests of Heavy Riveted Joints – Second Progress Report (1936)
24. Original Bridge Tests of Heavy Riveted Joints – Special Report on Manganese Steel Specimens (1936)
25. Original Bridge Tests on Riveted Tension Members and Their Connections (1934)
"DISTRICT INFORMATION HANDOUT" listing 24, 25,  and 26 are added as follows:
24. Archaeological Survey Reports and Addenda
25. Correspondence with United States Custom Service regarding Jones Act and use of crane/barge, 2002 
and 2005
26. Addendum to Pier 7 Settlement Agreement  
"INFORMATION AVAILABLE FOR INSPECTION" listings 9 and 10 are added as follows:
9. Original Bridge and Existing Bridge Modification Shop Drawings
10. South South Detour Viaduct Bridge 33_0006 (Temp) Shop Drawings

3
Change Date of Pre‐bid Meeting.  Single 
Mandatory meeting to include Outreach, 
Technical Outreach, Small Business Outreach

No
Yes, Notice to Bidders 

& Section 2
No The date will change from May 10, 2012 to June 14, 2012.



4
Dismantling Sequence Revisions for: (A) 
Cantilever, (B) West Tie‐In

Yes, Plan Sheet 2 & 6 of  87  in 
"EXISTING CANTILEVER TRUSS 

DEMOLITION" plan set 

Plan Sheet 3 of  29  in "WEST 
TIE‐IN PHASE 3" plan set

No No

5 "B" Days and Total Contract Time No

Yes, Section 4, Section 
5‐xx, "Force Account 
Payment," Section 10‐
1.36, "Time‐Related 
Overhead,"  "Notice 
to Bidders," & "Bid 

Book"

Yes, change 
units for 
TRO to 
"WDAY"

Revised Designated Portion of Work to now begin on January 1, 2014, and to not exceed 610 days.  Revised 
total number of working days to not exceed 1120 days.

6
Maintaining Traffic & Order of Work: Accesss 
via 504/288 sections

No

Yes, Section 10‐1.01, 
"Order of Work" & 
Section 10‐1.42 

"Maintaining Traffic"

No

Revised the Contractor's access to the existing SFOBB East Bay (Br. No. 33‐0025) for hauling materials to and 
from the project site to Oakland. 

* The Contractor may use the entire bridge for a period of 360 days after existing San‐Francisco Bay Bridge is 
closed to public traffic.  (In advertised package)
* After 360 days the Contractor’s use of the existing bridge will be limited an 8 meter wide path on the lower 
deck for hauling materials to and from the project site from Oakland for an additional 180 days as approved 
by the Engineer.  Access through the Oakland Touchdown area will be an 8 meter wide access route through 
the eastbound route 80 detour to the existing Maintenance Road and Burma Road.   (Revised per addendum)

7 PE License Plan sheet No.1 No No PE license needs to change as there is a new PE who is working on YBI#2 contract



    Memorandum 
 

1 of 3 
Item5_Antioch Dumbarton_Updates_17Apr12 

 

 
Recommendation:  
For Information Only 
 

Cost:  
N/A 
 

Schedule Impacts:   
N/A 
 

Discussion:  
 
Antioch Bridge:    
• Time Elapsed: 85% (CCO15‐S1 added a 70‐day contract extension.) 
• Work Completed: 93% 
• Remaining contingency and supplemental fund balance is $1.6 million 
 
 

Update of on‐going field work is as follows: 
  
• Suspended platforms installed at 32 of 32 total piers. 

Platforms removed at 29 of 32.  
• Stair tower installation completed at 30 of 30 total piers. 

Stair towers removed at 26 of 30.  
• Post‐tensioning 100% complete at 38 of 38 total piers. 
• Jacking stiffeners 100% complete at 41 of 41 total piers. 
• Fabrication of seismic bearings completed for 82 of 82 total bearings. 
• Installation of seismic bearings completed for 78 of 82 total bearings. 
• Steel column casings fabrication and installation 100% complete at 116 of 116 total 

columns. 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 10, 2012 

FR:  Mike Forner, Principal Transportation Engineer, Caltrans 

RE:  Agenda No. ‐  5 

  Item‐  Antioch and Dumbarton Bridge Seismic Retrofit Updates 
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• Cross bracing fabrication and installation, 100% complete, at 20 of 20 piers. 
• The Contractor will begin temporary roadway removal this month.  
• The two BASE System antennas were removed from Pier 19 during the week of Dec. 12. One 

antenna was relocated to Pier18 per the original contract plan, and the other salvaged antenna was 
taken to an Electrical Maintenance yard to be relocated adjacent to Pier 4 in the future. Now, 
however, two new antennas have been ordered and will be relocated adjacent to Pier 4, on a tower 
constructed via CCO 38, and the salvaged antenna will remain in the electrical maintenance yard. 

• Stiffeners for Abutment 41 have been welded in place. Brackets and HS rods for the revised 
faslework submittal at Abutment 41 have been fabricated and are being installed. 

• Toll plaza paving is on hold, pending suitable weather and night time temperatures that meet 
paving requirements.  

 
 
 
Dumbarton Bridge: 
• Time Elapsed:  62%  
• Work Completed: 62% 
• Remaining contingency $1.18 million 
 
 

Update of on‐going field work is as follows: 
 
• Pumping plant concrete is 95% complete, mechanical and electrical work is ongoing. 
• Installation of the 36 inch drainage pipe at the NW frontage road is complete. 
• 29 of the 32 deck access openings are complete. Access openings are recessed and smooth 

for the driving public. 
• Installation of access platforms at Piers 16 thru 31 is complete 
• Concrete coring operation is 100% complete. Pier 31 yet to be grouted.  
• Pier cap widening has been completed at 14 of the 16 piers. 
• Structural steel jacking frames: 8 of 14 are complete another 4 of 14 are work in progress 

and the last 2 of 14 are in fabrication. 
• Sole plate installation is ongoing at 5 of 14 locations. 
• Pier footing work is complete at piers 17 through 22, and at 25 through 30. 
• Fender system retrofit at pier23 and 24 is 50% complete. 
• Pier 16 seismic joint channel assembly is in fabrication.  
• EPS bearing fabrication is ongoing; 86 out of 96 bearings have been completed. The set of 

9 bearings has been tested at UCSD, December 5‐9, 2011. 
• Ravenswood pier pile repair has started.  No demolition plans have been submitted yet. 
• Barrier rail demolition and re‐construction is ongoing at pier16. This work will continue 

for the next 8 weekends. 
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• Installation of the bearings at the main span piers has been resolved. The Department has 
decided to go with a modified option 1. Option 1, modified requires the use of 100 ton 
jacks to add additional support during the lifting of the bridge. This option is estimated at 
$500K and will not delay the construction schedule.  

• The department will install additional strain gauges at pier 23 to verify stresses during 
the trial bridge jacking operation.  

• Bridge lifting jack installation is underway at pier 17 thru 22. 
• Bridge jacking trial lift is scheduled for Monday, April 2, 2012. 
• Installation of temporary plates at pier 16 will start in April. 

 

 
 

 
 
 
 

 
 

 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 6:  OTHER BUSINESS 
 

No Attachments 
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